
ID Task Name Start Finish

1

2

3 Electrical Gen. at-sea test Mon 11/14/11 Fri 1/6/12

4

5

6 Power Converter Design, build and test Wed 6/1/11 Fri 3/16/12

7 Preliminary Design Wed 6/1/11 Fri 11/25/11

8 Component Fabrication Mon 11/28/11 Fri 12/30/11

9 Lab Testing Mon 1/2/12 Fri 2/3/12

10 Integration for at-sea use Mon 2/6/12 Thu 3/8/12

11 Battery Charge Test at Sea Mon 3/12/12 Fri 3/16/12

12

13

14 Dock Stabilization Tests and Power Passthru Wed 6/1/11 Wed 2/1/12

15

16

17

18 AUV Homing Tests Mon 5/2/11 Fri 11/11/11

19

20

21 AUV Dock Design and Fabrication Tue 3/15/11 Thu 3/1/12

22 Concept Development Tue 3/15/11 Wed 6/1/11

23 Concept Design Review Thu 6/2/11 Thu 6/2/11

24 Design work Fri 6/3/11 Mon 10/10/11

25 Prelimiminary Design Review Tue 10/11/11 Tue 10/11/11

26 Detailed Design Work Wed 10/12/11 Wed 1/4/12

27 Critical Design Review Thu 1/5/12 Thu 1/5/12

28 Dock Fabrication Fri 1/6/12 Thu 3/1/12

29 Lab Integration and Test Fri 3/2/12 Fri 3/30/12

30

31

32 Dock Test on Stationary Mooring Mon 4/2/12 Thu 5/31/12

33 Dock Deployment Mon 4/2/12 Fri 4/6/12

34 AUV Dock Testing Mon 4/9/12 Thu 5/31/12

35

36 AUV Dock test to wave-energy buoy Mon 7/2/12 Fri 7/13/12

37 Wave-Energy buoy deployment with Dock Mon 7/2/12 Mon 7/2/12

38 AUV Dock Testing Wed 7/4/12 Fri 7/13/12

39

40

41 Two-Week Demonstration Deployment Mon 7/30/12 Fri 8/10/12

42

43

44 Final Report Writing Mon 8/27/12 Tue 9/25/12
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