
ID Task Name Start Finish

1

2

3 Electrical Gen. at-sea test Mon 11/7/11 Fri 11/11/11

4 Electrical Gen. at-sea re-test Mon 12/12/11 Fri 12/16/11

5

6

7

8

9 Power Converter Design, build and test Wed 6/1/11 Thu 3/1/12

10 Prototype Board in Layout Mon 11/14/11 Wed 11/23/11

11 Prototype Board Build Fri 12/9/11 Tue 12/13/11

12 Prototype Lab Testing Wed 12/14/11 Fri 12/23/11

13 Implement necessary redesign Mon 1/2/12 Mon 1/16/12

14 Board Re-layout Mon 1/16/12 Tue 1/24/12

15 Prototype Board Build Mon 2/6/12 Fri 2/10/12

16 Final Lab Testing Mon 2/13/12 Fri 2/24/12

17

18

19 System Control Enhancements Mon 1/2/12 Wed 8/1/12

20

21

22 Dock Stabilization Tests Wed 6/1/11 Wed 2/22/12

23 Redesign for electrical pass-through Mon 1/2/12 Fri 1/13/12

24 Procure needed components Mon 1/2/12 Mon 2/6/12

25 Integrate and lab test Tue 2/7/12 Fri 2/17/12

26 At sea test Mon 2/20/12 Fri 2/24/12

27

28

29 AUV Homing Tests Mon 5/2/11 Fri 11/11/11

30 USBL Integration Mon 5/2/11 Tue 10/11/11

31 Software Implementation Mon 9/5/11 Thu 11/10/11

32 At-Sea Tests Fri 11/11/11 Fri 11/11/11

33

34 Mock Dock Tests Fri 7/1/11 Fri 12/23/11

35 Mock Dock Design and Build Fri 7/1/11 Fri 12/9/11

36 Mock Dock Deployment Mon 12/12/11 Fri 12/16/11

37 At-Sea Testing Mon 12/19/11 Fri 12/30/11

38

39 AUV Dock Design and Fabrication Mon 1/3/11 Wed 2/29/12

40 Concept Development Mon 1/3/11 Wed 6/1/11

41 Concept Design Review Thu 6/2/11 Thu 6/2/11

42 Design work Fri 6/3/11 Mon 10/10/11

43 Prelimiminary Design Review Tue 10/11/11 Tue 10/11/11

44 Detailed Design Work Wed 10/12/11 Fri 12/2/11

45 Critical Design Review Mon 12/5/11 Mon 12/5/11

46 Dock Fabrication Wed 12/7/11 Tue 1/31/12

47 Lab Integration and Test Wed 2/1/12 Wed 2/29/12

48

49

50 AUV Dock Test to Stationary Mooring Mon 3/5/12 Fri 3/16/12

51

52

53 AUV Dock test to wave-energy buoy Mon 4/9/12 Fri 4/13/12

54

55

56 Two-Week Demonstration Deployment Mon 7/2/12 Mon 7/16/12

57

58

59

60 Final Report Writing Wed 8/22/12 Tue 9/25/12
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