
ID Task Name Duration Start Finish

1

2

3 Submerged Plate Design 23 days Wed 6/30/10 Fri 7/30/10

4 Submerged Plate Fabrication 35 days Mon 8/2/10 Fri 9/17/10

5

6 Buoy Design 14 days Wed 6/30/10 Mon 7/19/10

7 Buoy Fabrication 44 days Tue 7/20/10 Fri 9/17/10

8

9 Test Machine Design 17 days Thu 5/27/10 Fri 6/18/10

10 Test Machine Fabrication and Integration 29 days Mon 6/21/10 Thu 7/29/10

11

12

13

14 Controller Electronics Enclosure Design/Spec 12 days Mon 6/21/10 Tue 7/6/10

15 Controller Enclosure Fabrication/Assembly 13 days Wed 7/7/10 Fri 7/23/10

16 Controller Software Development 30 days Mon 7/26/10 Fri 9/3/10

17

18 Overall Electrical System Documentation 14 days Thu 5/27/10 Tue 6/15/10

19 Connector/Penetrator specifications 14 days Thu 5/27/10 Tue 6/15/10

20 Electrical System Design Review 1 day? Mon 6/21/10 Mon 6/21/10

21

22 Power Electronics Enclosure Designs 14 days Tue 6/22/10 Fri 7/9/10

23 P.E. Enclosure Fabrication/Assembly 14 days Mon 7/12/10 Thu 7/29/10

24

25 Battery/Load-Dump System Design 16 days Fri 5/28/10 Fri 6/18/10

26 Battery/Load-Dump Design Review 1 day? Mon 6/21/10 Mon 6/21/10

27 Battery/Load-Dump System Fabrication 28 days Tue 6/22/10 Thu 7/29/10

28

29 FailSafe Switch/Relay Specification and Order 16 days Thu 5/27/10 Thu 6/17/10

30 Specify and order Load Cell 16 days Thu 5/27/10 Thu 6/17/10

31 Specify and Order Temperature Sensors 16 days Thu 5/27/10 Thu 6/17/10

32 Specify and Order Pressure Sensors 16 days Thu 5/27/10 Thu 6/17/10

33 Specify and Order Coil Cord 16 days Thu 5/27/10 Thu 6/17/10

34

35 PTO Electronics Board Design 9 days Fri 5/28/10 Wed 6/9/10

36 PTO Electronics Board Design Review 1 day? Thu 6/10/10 Thu 6/10/10

37 PTO Electronics Board Layout 9 days Fri 6/11/10 Wed 6/23/10

38 PTO Electronics Board Fabrication 7 days Thu 6/24/10 Fri 7/2/10

39 PTO Electronics Software Development 21 days Mon 7/5/10 Mon 8/2/10

40

41 Pneumatic Spring Mechanical Design Review 1 day? Mon 6/21/10 Mon 6/21/10

42 Pnuematic Spring Component Fabrication 28 days Tue 6/22/10 Thu 7/29/10

43 Pnuematic Spring Assembly and Test 8 days Tue 8/3/10 Thu 8/12/10

44 Levant Delivery 1 day? Fri 7/30/10 Fri 7/30/10

45 OceanGen - Pneumatic Spring Integration 8 days Fri 8/13/10 Tue 8/24/10

46 In Lab Testing 20 days Wed 8/25/10 Tue 9/21/10

47 Buoy/PTO Integration 20 days Wed 9/22/10 Tue 10/19/10

48 At-Sea Testing 5 days Wed 10/20/10 Tue 10/26/10
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