
ID Task Name Start Finish

1 Submerged Flapping Foil Wed 2/2/11 Fri 6/17/11

2 Requirements Definition Wed 2/2/11 Tue 2/8/11

3 Concept Design Work Wed 2/2/11 Thu 2/17/11

4 Concept Design Review Fri 2/18/11 Fri 2/18/11

5 Design Work Mon 2/21/11 Thu 3/17/11

6 Design Review Fri 3/18/11 Fri 3/18/11

7 Fabrication/Integration/Test Mon 3/21/11 Fri 5/6/11

8 Test Deploy #1 Mon 5/9/11 Fri 5/13/11

9 Refinements Mon 5/16/11 Fri 6/10/11

10 Test Deploy #2 Mon 6/13/11 Fri 6/17/11

11

12

13 Buoy Design Wed 2/2/11 Fri 6/17/11

14 Requirements Definition Wed 2/2/11 Wed 2/16/11

15 Requirements Review Thu 2/17/11 Thu 2/17/11

16 Design Work Fri 2/18/11 Tue 3/15/11

17 Design Review Wed 3/16/11 Fri 3/18/11

18 Fabrication/Integration/Test Mon 3/21/11 Fri 6/10/11

19 Test Deploy #1 Mon 6/13/11 Fri 6/17/11

20

21

22 PTO Development Wed 2/2/11 Fri 6/17/11

23 Concept Development Wed 2/2/11 Fri 3/4/11

24 Concept Design Review Mon 3/7/11 Mon 3/7/11

25

26

27

28 Test Machine Demonstration Mon 5/23/11 Fri 6/17/11

29

30

31

32

33 AUV Docking Wed 2/2/11 Fri 6/17/11

34 Compilation of Expected Dock Mo Wed 2/2/11 Thu 3/3/11

35 Docking Simulations Fri 3/4/11 Fri 4/22/11

36 Wed 2/2/11 Wed 2/2/11

37 Wed 2/2/11 Wed 2/2/11

38 Wed 2/2/11 Wed 2/2/11

T M F T S W S T M F T S W S T M F T S W S T M F T S W S T M F T S W S T M
 23, '11 Feb 6, '11 Feb 20, '11 Mar 6, '11 Mar 20, '11 Apr 3, '11 Apr 17, '11 May 1, '11 May 15, '11 May 29, '11 Jun 12, '11

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 1

Project: Schedule
Date: Wed 2/2/11


