
ID Task Name Duration Start Finish Predecessors Resource
Names

1 LV System Closeup 8.67 days Fri 12/21/07 Mon 1/7/08

2 Dry end 2.03 days Fri 12/21/07 Thu 12/27/07

3 Install o-rings 0.3 days Fri 12/21/07 Fri 12/21/07

4 Verify operations 0.1 days Fri 12/21/07 Fri 12/21/07 3

5 Workmanship review 0.5 days Fri 12/21/07 Thu 12/27/07 4

6 Wet end 5.63 days Fri 12/21/07 Wed 1/2/08

7 Build up resistor bank 1 day Fri 12/21/07 Fri 12/21/07 Gene

8 Duplicate flash disk 0.5 days Fri 12/28/07 Fri 12/28/07 Craig

9 Swap in flight CPU (104) 0.5 days Fri 12/21/07 Fri 12/21/07 Craig

10 Install pc104 connector stops 0.5 days Fri 12/21/07 Fri 12/21/07 9 Craig

11 Install tie rods 0.2 days Fri 12/21/07 Fri 12/21/07 10 LV

12 Resister Design Verification 2 days Fri 12/21/07 Wed 12/26/07 Ed

13 Install resistor bank, route comm ca 2.5 days Thu 12/27/07 Mon 12/31/07 7,12,11 Ken,Tom,LV

14 Verify stability 0.5 days Mon 12/31/07 Mon 12/31/07 13 Ed

15 Workmanship review 0.5 days Wed 1/2/08 Wed 1/2/08 14 Craig

16 Verify operation 0.13 days Wed 1/2/08 Wed 1/2/08 15 Ken,LV

17 Open System testing 3.04 days Wed 1/2/08 Mon 1/7/08

18 Quick and dirty dyno test 0.33 days Wed 1/2/08 Wed 1/2/08 16 Ed,MV,LV

19 Test 2nd 10 kV PS 0.5 days Wed 1/2/08 Thu 1/3/08 18 Ed,MV

20 dry run system test 1.3 days Thu 1/3/08 Mon 1/7/08 19 Gene,LV,MV

21 Filter FC77 3 days Fri 12/21/07 Thu 12/27/07

22 close and fill 2.5 days Mon 1/7/08 Thu 1/10/08 17,5,21 Gene,LV

23 Closed system testing 6 days Fri 12/21/07 Wed 1/2/08

24 Operational check 0.5 days Fri 12/21/07 Fri 12/21/07 Ken

25 system test 1 day Wed 1/2/08 Wed 1/2/08 24 Gene

26 Build node 2 days Thu 1/3/08 Fri 1/4/08 23 Ken,Gene,Larr

27 Build Test Tank MV Rack 14.67 days Fri 12/21/07 Tue 1/15/08

28 Design 3 days Mon 1/7/08 Thu 1/10/08 20

29 Switching/grounding circuit 1 day Wed 1/9/08 Thu 1/10/08 Ed

30 rack wiring 2 days Mon 1/7/08 Wed 1/9/08 Ed

31 Artificial line shelf 2 days Fri 12/21/07 Wed 12/26/07 Larry

32 Build up and wire rack 3 days Thu 1/10/08 Tue 1/15/08 28 Tom

33 Sea water ground plates 1 day Mon 1/7/08 Tue 1/8/08 Gene

34 Fiber run B to D 8.54 days Fri 12/21/07 Mon 1/7/08

35 Install building anchor points 1 day Fri 12/21/07 Fri 12/21/07 Greg

36 Run cable 1 day Mon 12/31/07 Mon 12/31/07 35 Gene

37 Terminate cable 1 day Wed 1/2/08 Wed 1/2/08 36 Jose

38 Test 1 day Thu 1/3/08 Mon 1/7/08 37 Gene

39 Tank testing 4.5 days Tue 1/15/08 Tue 1/22/08 26,32,33,34

40 Build up test system 2 days Tue 1/15/08 Thu 1/17/08 Gene,Ken

41 Test 2.5 days Thu 1/17/08 Tue 1/22/08 40 Gene,All

42 End of Island 21.17 days Fri 12/21/07 Thu 1/24/08

43 Ground plate and wiring 1 day Fri 12/28/07 Mon 12/31/07 Ken

44 Build up DCS rack 3.42 days Fri 12/21/07 Fri 12/28/07 Ken,Pete,Craig

45 Rebuild MV rack 2 days Tue 1/22/08 Thu 1/24/08 39 Ken,Tom

46 MOB 1 day Tue 1/22/08 Wed 1/23/08 41 Craig

47 Deployment 1 day Thu 1/24/08 Fri 1/25/08 46,42 Craig
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