
ID Task Name Duration Start Finish Predecessors

1 LV System Closeup 9.63 days Fri 12/21/07 Tue 1/8/08

2 Dry end 2.03 days Fri 12/21/07 Thu 12/27/07

3 Install o-rings 0.3 days Fri 12/21/07 Fri 12/21/07

4 Verify operations 0.1 days Fri 12/21/07 Fri 12/21/07 3

5 Workmanship review 0.5 days Fri 12/21/07 Thu 12/27/07 4

6 Wet end 5.63 days Fri 12/21/07 Wed 1/2/08

7 Build up resistor bank 1 day Fri 12/21/07 Fri 12/21/07

8 Duplicate flash disk 0.5 days Fri 12/28/07 Fri 12/28/07

9 Swap in flight CPU (104) 0.5 days Fri 12/21/07 Fri 12/21/07

10 Install pc104 connector stops 0.5 days Fri 12/21/07 Fri 12/21/07 9

11 Install tie rods 0.2 days Fri 12/21/07 Fri 12/21/07 10

12 Resister Design Verification 2 days Fri 12/21/07 Wed 12/26/07

13 Install resistor bank, route comm cables 2.5 days Thu 12/27/07 Mon 12/31/07 7,12,11

14 Verify stability 0.5 days Mon 12/31/07 Mon 12/31/07 13

15 Workmanship review 0.5 days Wed 1/2/08 Wed 1/2/08 14

16 Verify operation 0.13 days Wed 1/2/08 Wed 1/2/08 15

17 Open System testing 4 days Wed 1/2/08 Tue 1/8/08

18 Quick and dirty dyno test 0.5 days Wed 1/2/08 Thu 1/3/08 16

19 Test 2nd 10 kV PS 0.5 days Thu 1/3/08 Thu 1/3/08 18

20 dry run system test 3 days Thu 1/3/08 Tue 1/8/08 19

21 Filter FC77 3 days Fri 12/21/07 Thu 12/27/07

22 close and fill 1.5 days Tue 1/8/08 Thu 1/10/08 17,5,21

23 Closed system testing 11.5 days Fri 12/21/07 Thu 1/10/08

24 Operational check 0.5 days Fri 12/21/07 Fri 12/21/07

25 system test 1 day Thu 1/3/08 Thu 1/10/08 24

26 Build node 2.5 days Thu 1/10/08 Mon 1/14/08 23

27 Build Test Tank MV Rack 15.25 days Fri 12/21/07 Wed 1/16/08

28 Design 2.63 days Tue 1/8/08 Fri 1/11/08 20

29 Switching/grounding circuit 1 day Tue 1/8/08 Wed 1/9/08

30 rack wiring 2 days Tue 1/8/08 Fri 1/11/08

31 Artificial line shelf 2 days Fri 12/21/07 Wed 12/26/07

32 Build up and wire rack 3 days Fri 1/11/08 Wed 1/16/08 28

33 Sea water ground plates 1 day Mon 1/14/08 Tue 1/15/08

34 Fiber run B to D 12.5 days Fri 12/21/07 Fri 1/11/08

35 Install building anchor points 1 day Fri 12/21/07 Fri 12/21/07

36 Run cable 1 day Wed 1/2/08 Wed 1/2/08 35

37 Terminate cable 1 day Thu 1/3/08 Thu 1/3/08 36

38 Test 1 day Thu 1/10/08 Fri 1/11/08 37

39 Tank testing 6 days Wed 1/16/08 Thu 1/24/08 26,32,33,34

40 Build up test system 2 days Wed 1/16/08 Fri 1/18/08

41 Test 4 days Fri 1/18/08 Thu 1/24/08 40

42 End of Island 23.25 days Fri 12/21/07 Mon 1/28/08

43 Ground plate and wiring 1 day Fri 12/28/07 Mon 12/31/07

44 Build up DCS rack 3.5 days Fri 12/21/07 Fri 12/28/07

45 Rebuild MV rack 2 days Thu 1/24/08 Mon 1/28/08 39

46 MOB 1 day Thu 1/24/08 Fri 1/25/08 41

47 Deployment 1 day Mon 1/28/08 Tue 1/29/08 46,42
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