
ID Task Name Duration Start Finish

1 LV System Closeup 18 days Fri 12/21/07 Fri 1/18/08

2 Dry end 7.1 days Fri 12/21/07 Fri 1/4/08

3 Install o-rings 0.3 days Fri 12/21/07 Fri 12/21/07

4 Verify operations 0.1 days Thu 1/3/08 Thu 1/3/08

5 Workmanship review 0.5 days Thu 1/3/08 Fri 1/4/08

6 Wet end 13.13 days Fri 12/21/07 Mon 1/14/08

7 Build up resistor bank 1 day Fri 12/21/07 Fri 12/21/07

8 Duplicate flash disk 0.5 days Fri 12/21/07 Fri 12/21/07

9 Swap in flight CPU (104) 0.5 days Fri 12/21/07 Fri 12/21/07

10 Install pc104 connector stops 0.5 days Fri 12/21/07 Fri 12/21/07

11 Resister Design Verification 2 days Thu 12/27/07 Fri 12/28/07

12 Install resistor bank, route comm cables, install t 2.5 days Mon 12/31/07 Thu 1/3/08

13 Verify stability 0.5 days Mon 1/7/08 Mon 1/7/08

14 Workmanship review 0.5 days Tue 1/8/08 Tue 1/8/08

15 Verify operation 0.25 days Tue 1/8/08 Mon 1/14/08

16 Open System testing 4 days Tue 1/15/08 Fri 1/18/08

17 Quick and dirty dyno test 0.5 days Tue 1/15/08 Tue 1/15/08

18 Test 2nd 10 kV PS 0.5 days Tue 1/15/08 Tue 1/15/08

19 dry run system test 3 days Wed 1/16/08 Fri 1/18/08

20 Filter FC77 3 days Wed 1/2/08 Fri 1/4/08

21 Setup 0.5 days Wed 1/2/08 Wed 1/2/08

22 Run 2.5 days Wed 1/2/08 Fri 1/4/08

23 close and fill 1.5 days Mon 1/21/08 Tue 1/22/08

24 Closed system testing 1.5 days Tue 1/22/08 Wed 1/23/08

25 Operational check 0.5 days Tue 1/22/08 Tue 1/22/08

26 system test 1 day Wed 1/23/08 Wed 1/23/08

27 Build node 1 day Thu 1/24/08 Thu 1/24/08

28 Build Test Tank MV Rack 22 days Fri 12/21/07 Thu 1/24/08

29 Design 15 days Mon 12/31/07 Mon 1/21/08

30 Switching/grounding circuit 5 days Mon 12/31/07 Mon 1/7/08

31 rack wiring 5 days Tue 1/8/08 Mon 1/14/08

32 Parts procurement 1 wk Tue 1/15/08 Mon 1/21/08

33 Artificial line shelf 2 days Wed 1/2/08 Thu 1/3/08

34 Build up and wire rack 3 days Tue 1/22/08 Thu 1/24/08

35 Sea water ground plates 1 day Thu 1/3/08 Fri 1/4/08

36 Fiber run B to D 8.5 days Fri 12/21/07 Mon 1/7/08

37 Install building anchor points 1 day Fri 12/21/07 Fri 12/21/07

38 Run cable 1 day Wed 1/2/08 Thu 1/3/08

39 Terminate cable 1 day Thu 1/3/08 Fri 1/4/08

40 Test 1 day Fri 1/4/08 Mon 1/7/08

41 Tank testing 6 days Fri 1/25/08 Fri 2/1/08

42 Build up test system 2 days Fri 1/25/08 Mon 1/28/08

43 Test 4 days Tue 1/29/08 Fri 2/1/08

44 End of Island 28.4 days Thu 12/27/07 Wed 2/6/08

45 Ground plate and wiring 1 day Thu 1/3/08 Fri 1/4/08

46 Build up DCS rack 3.5 days Thu 12/27/07 Thu 1/3/08

47 Rebuild MV rack 3 days Mon 2/4/08 Wed 2/6/08

48 MOB 1 day Mon 2/4/08 Mon 2/4/08

49 Deployment 2 days Thu 2/7/08 Fri 2/8/08
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