
ID Task Name Work Duration Resource
Names

Finish

1 MSTF Carbon Cycling Camera System 183 days 91 days? Wed 1/5/11

2 Structure 12 days 21 days Wed 9/29/10

3 Tripod 12 days 21 days Wed 9/29/10

4 modify quad frame 5 days 5 days Larry Tue 9/7/10

5 add supports for acoustic release 3 days 12 days Brett[25%] Thu 9/23/10

6 design and fabricate weight drop 1 day 1 day Larry Fri 9/24/10

7 new lifting eye and frame 1 day 1 day Larry Mon 9/27/10

8 fabricate drop weights 1 day 1 day Johnny Tue 9/28/10

9 mooring float assemblies 1 day 1 day Jake Wed 9/29/10

10 Spar buoy assembly 4 days 3 days Fri 9/3/10

11 order Strobe, RF beacon 1 day 1 day Jake Wed 9/1/10

12 order mast material 1 day 1 day Jake Thu 9/2/10

13 build up mast 1 day 0.5 days Jake,Johnny Fri 9/3/10

14 locate and install mast float 1 day 0.5 days Jake,Johnny Fri 9/3/10

15 Camera System 134 days 91 days? Wed 1/5/11

16 specify camera 0.5 days 2 days Brett[25%] Thu 9/9/10

17 order camera equipment 3 days 3 days MSTF Tue 9/14/10

18 Camera equipment to arrive at MBARI 0 days 0 days MSTF Tue 9/14/10

19 Electronics 9.25 days 37 days Thu 10/21/10

20 Circuit diagram 1.25 days 5 days Alana[25%] Tue 9/7/10

21 order connectors 1 day 4 days Alana[25%] Mon 9/13/10

22 get TT3 working 4 days 16 days Alana[25%] Tue 10/5/10

23 layout new control board 1 day 4 days Alana[25%] Mon 10/11/10

24 build up connecting cables 1 day 4 days Alana[25%] Fri 10/15/10

25 modify camera mount for D700 1 day 4 days Alana[25%] Thu 10/21/10

26 Battery housing 78.25 days 52 days? Thu 11/11/10

27 Design Li primary pack 3.25 days 13 days Brett[25%] Fri 9/17/10

28 Battery Pack ordered 0 days 0 days Fri 9/17/10

29 Order battery pack 35 days 35 days MSTF Fri 11/5/10

30 get quotes from third party housing fab 1 day 4 days? Brett[25%] Mon 9/6/10

31 Design new housing 1 day 4 days? Brett[25%] Fri 9/10/10

32 generate machine prints 1 day 4 days? Brett[25%] Thu 9/16/10

33 work with Don on housing mfg. 1 day 4 days? Brett[25%] Wed 9/22/10

34 manufacture battery housing 35 days 35 days MSTF Wed 11/10/10

35 Start Battery Housing 0 days 0 days Wed 9/22/10

36 Deliver battery housing to MBARI 0 days 0 days MSTF Wed 11/10/10

37 Batteries to arrive at MBARI 0 days 0 days MSTF Wed 11/10/10

38 assemble and test battery system 1 day 4 days? Alana[25%] Thu 11/11/10

39 Replacement camera housing 43 days 91 days Wed 1/5/11

40 update design 1.75 days 7 days Brett[25%] Thu 9/9/10

41 generate machine prints 1.25 days 5 days Brett[25%] Thu 9/16/10

42 manufacture camera housing 40 days 40 days MSTF Wed 1/5/11

43 Deliver camera housing to MBARI 0 days 0 days MSTF Wed 1/5/11

44 Test and integration 17 days 42 days? Tue 11/23/10

45 test camera system with P/S 1 day 0.5 days? Alana,Brett Mon 9/27/10

46 integrate battery system 4 days 2 days Alana,Brett Mon 11/15/10

47 cold room testing 2 days 1 day Alana,Brett Tue 11/16/10

48 tank testing and burn-in 10 days 5 days Alana,Brett Tue 11/23/10

49 install in shipping container 2 days 1 day Alana,Brett Wed 11/24/10

50 Container leaves MBARI 0 days 0 days Wed 11/24/10

51 ship to Bermuda 14 days 14 days MSTF Tue 12/14/10

52 Arrives in Bermuda 0 days 0 days Tue 12/14/10
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