
ID Task Name Start Resource Names

1 System Software Application Mon 3/16/09

2 Develop software complete architecture diagram Mon 3/16/09 Rich Henthorn

3 Develop labview source drive state diagram Tue 3/17/09 Rich Henthorn

4 Develop labview realtime clock function state diagram Mon 3/16/09 Rich Henthorn

5 Specify cRIO digital board Fri 3/20/09 Rich Henthorn

6 Port irOBEX to laptop Mon 3/16/09 Rich Henthorn

7 Complete application development and test Wed 4/1/09 Rich Henthorn

8 Acoustic Source System Hardware Wed 3/11/09

9 Fabricate source pressure housing Wed 3/11/09 Machine shop

10 Integrate source electronics and head with housing Tue 4/28/09 Mark Chaffey

11 System Acoustic Receiver Mon 1/12/09

12 Order and receive Sondes Mon 1/12/09 Paul McGill

13 Borrow Sonde test board Fri 3/6/09

14 Characterize Sonde input filter and set sample rate Tue 3/17/09 Mark Chaffey

15 Order parts and build IR pulser Thu 3/12/09 Mark Chaffey

16 Charactorize Sonde clock stability Thu 3/19/09 Mark Chaffey,Rich Henthorn

17 Design final underwater IR circuit Wed 3/18/09 Mark Chaffey

18 Design underwater IR housing Wed 3/18/09 Mark Chaffey[60%]

19 Fabricate underwater IR assembly Mon 3/23/09 Mark Chaffey

20 Pressure test underwater IR assembly Tue 3/24/09 Mark Chaffey

21 Write code to merge Sonde data with timestamp data and output SEGY formatMon 3/16/09 Dave Caress

22 Write code to perform match filtering of SEGY format data Mon 3/16/09 Dave Caress

23 Port old refraction analysis and modeling software to current macs Mon 3/16/09 Dave Caress

24 End-to-end functional testing of hardware and software Mon 5/4/09 Rich Henthorn,Mark Chaffey,Paul McGill,Dave Caress

25 Tank testing Mon 5/18/09 Rich Henthorn,Paul McGill,Mark Chaffey,Dave Caress

26 Integrate and test source electronics with Ventana Wed 5/20/09 Mark Chaffey,Rich Henthorn

27 Pt. Lobos day 1 Wed 5/27/09

28 Analize first field test data Thu 5/28/09

29 Re-design field test protocol Fri 5/29/09

30 Pt. Lobos day 2 Mon 6/8/09

31 Analize second field test data and write proposal Tue 6/9/09

32 Dave C. out Tue 7/7/09

33 Phase 1 proposals due Sat 8/1/09
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