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1 Western Flyer on GOC Expedition 71 days? Fri 2/6/15 Sat 5/16/15 I —————————m—————€——€——€—_m_—_—m——m__—_—_—___—_—____—"n_—n_
2 |Installation of BINs and instruments in building G 8.33 days?  Fri5/2/14 Wed 5/14/14
3 |Receipt of ADCP's from NERC 0 days Mon 3/16/15 Mon 3/16/15 #-3/16
4 Preliminary power budget testing 1.67 days?  Thu 5/15/14 Fri 5/16/14
5  |Preliminary system design 8.33 days?  Mon 5/19/14 Thu 5/29/14
6  |Functional Requirements Review 0 days Mon 6/2/14 Mon 6/2/14
7 Purchase of acoustic modem 3.33 days Fri 1/16/15 Wed 1/21/15 %ﬂ Mark Chaffey[60%]
8  |BIN Software Development and Testing 138 days? Mon 10/13/14  Thu 4/23/15 v
9 Software integration of Acoustic Modem 8.33 days? Wed 1/14/15 Mon 1/26/15 ‘iﬁ Teom-OReilly[60%]
10 Software integration of 600 and 1200kHz ADCP's 16.67 days  Tue 3/17/15 Wed 4/8/15 = - %],Mark Chaffey[60%]
1 Software integration and testing of instrument interfaces 137 days Mon 10/13/14  Wed 4/22/15 Fom-O'Reilly{60%;Mark-Chaffey[606%1
12 Software verification of data format and load path to SSDS 3.33days?  Fri4/17/15 Wed 4/22/15 Tom O'Reilly[60%]
13 Preliminary instrument readiness review 1 day Wed 4/22/15 Thu 4/23/15
14 |BIN Electrical Design 152 days Wed 1/14/15 Thu 8/13/15 v
15 Overall system design including instrument interfaces, batteries, cabling, 10 days Wed 1/14/15 Tue 1/27/15 %ﬁ Mark-Chaffey; Torm-O'Reilly{50%}
and fault protection
16 Integration and testing of improved RTC 8.33 days Wed 1/28/15 Mon 2/9/15 Mark Chaffey[60%]
17 Preliminary electrical design review 0 days Mon 2/9/15 Mon 2/9/15
18 Detailed electrical design of instrument interface for Acoustic Modem 3.33 days Mon 2/9/15 Thu 2/12/15 @l Mark Chaffey[60%)]
including cables
19 Fabrication of cables for Acoustic Modem 20 days Thu 2/12/15 Thu 3/12/15
20 Detailed design of instrument interfaces for 600 and 1200kHz ADCP's  6.67 days Mon 2/9/15 Tue 2/17/15 Chaffey[60%)]
including cables
21 Fabrication of cables for NERC ADCP's 20 days Wed 2/18/15 Tue 3/17/15
22 Detailed electrical design of battery system including cables 16.67 days  Tue 2/24/15 Wed 3/18/15
23 Fabrication of battery to BIN cables 30 days Wed 3/18/15 Wed 4/29/15
24 Layout and fabrication of battery interface board 20 days Wed 3/18/15 Wed 4/15/15 ark Chaffey[60%]
25 Battery Spheres 128 days Tue 2/17/15 Thu 8/13/15 v
26 Delivery of battery sphere cables 0 days Wed 3/25/15 Wed 3/25/15 %
27 Delivery of Benthos battery spheres #1 - 16 0 days Tue 4/7/15 Tue 4/7/15 4
28 Delivery of battery packs for sphere #1-4 0 days Tue 2/17/15 Tue 2/17/15 217
29 Delivery of battery packs for sphere's #5-#8 0 days Fri 4/17/15 Fri 4/17/15 4117
30 Delivery of battery packs for sphere's #9-#16 0 days Fri 7/131/15 Fri 7/31/15 7/31
31 Documentation on battery safety, handling and assembly procedures 5 days Wed 3/25/15 Tue 3/31/15 ﬁ—«%tffey[ﬂi:" 1
32 Assembly of battery sphere #1 3 days Wed 4/8/15 Fri 4/10/15 E-Tect
33 Assembly of battery spheres #2-#8 10 days Fri 4/17/15 Thu 4/30/15 E Tech
34 Assembly of battery spheres #9-#16 10 days Fri 7/131/15 Thu 8/13/15 E Tech
35 Final assembly of BIN #1 and instruments 5 days Wed 4/15/15 Wed 4/22/15 ffey[60%]
36 BIN power energy budget verification testing 3.33 days Wed 4/22/15 Wed 4/29/15 ark Chaffey[60%], Tom O'Reilly[60%]
37 Final assembly of BIN #2 and instruments 5 days Fri 4/17/15 Thu 4/23/15 raffey[60%}
38 |BIN Assembly Mechanical Design 59 days Wed 1/21/15 Mon 4/13/15 v v
39 Preliminary design of steel frame modifications and instrument mount 5 days Wed 1/21/15 Tue 1/27/15 ny Ferreira
40 Deployed hardware weight estimate 1 day Wed 1/28/15 Wed 1/28/15 Johnny Ferreira,Mark Chaffey[60%]
41 Verify Western Flyer winch deployment and recovery weight limits 1 day Thu 1/29/15 Thu 1/29/15 rk Chaffey[60%]
42 Deployment and recovery lifting sling design 2 days Fri 1/30/15 Mon 2/2/15 Johnny Ferreira
43 Preliminary Mechanical Design Review 0 days Mon 2/2/15 Mon 2/2/15 242
44 Final Design of steel frame modifications and mount 5 days Tue 2/3/15 Mon 2/9/15
45 Detailed mechanical design of battery system frame 9 days Mon 2/16/15 Thu 2/26/15
46 Fabrication of modifications to steel frame #1 and instrument mounts 20 days Fri 2/127/15 Thu 3/26/15
47 Fabrication of battery system frame components #1 20 days Mon 3/16/15 Fri 4/10/15
48 Fabrication of modifications to steel frame #2 and instrument mounts 20 days Fri 2/27/15 Thu 3/26/15 JohnnyFerreira
49 Fabrication of battery system frame components #2 20 days Tue 3/17/15 Mon 4/13/15 Johnny-Ferreira
50 |Final System Integration and Test 85 days Fri 5/1/15 Thu 8/27/15 v
51 Final assemby of all deployed hardware for BIN assembly #1 5 days Fri 5/1/15 Thu 5/7/15 Johnny Ferreira,Mark Chaffey[60%)]
52 Final assemby of all deployed hardware for BIN assembly #2 5 days Fri 8/14/15 Thu 8/20/15 A Johnny Ferreira,Mark Chaffey[60%]
53 Final instrument readiness review 2 days Fri 8/21/15 Mon 8/24/15 om O'Reilly[60%],Mark Chaffey[60%]
54 Cold soak testing unit 1 3 days Fri 5/8/15 Tue 5/12/15 Mark Chaffey[60%]
55 Test tank testing unit 1 2 days Wed 5/13/15 Thu 5/14/15 0%
56 Cold soak testing unit 2 3 days Fri 8/21/15 Tue 8/25/15 ark Chaffey[60%]
57 Test tank testing unit 2 2 days Wed 8/26/15 Thu 8/27/15 Mark Chaffey[60%]
58 |BINs ready for deployment 0 days Thu 8/27/15 Thu 8/27/15 8127
59 |Stage for deployment 1 day Fri 10/9/15 Fri 10/9/15
60 |Load Western Flyer 1 day Mon 10/12/15  Mon 10/12/15
61 |Deployment cruise 4 days Tue 10/13/15 Fri 10/16/15
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