
ID Task Name Duration Start

1 Preliminary design review 0 days Wed 8/20/14

2 Purchase camera, lens, recorder 

and sensor instrumentation

25 days Wed 8/20/14

3 Final schematics for camera and 

sensor payload

15 days Wed 8/20/14

4 Fabricate camera I/O adapter board15 days Wed 9/10/14

5 Contract optical design 0 days Wed 9/3/14

6 Final Optical design 20 days Wed 9/3/14

7 Housing mechanical design 15 days Wed 9/10/14

8 Purchase cables and penetrators 30 days Wed 9/10/14

9 Purchase and fabricate optical 

components

30 days Wed 10/1/14

10 Fabricate mechanical components 20 days Wed 10/1/14

11 Assemble camera housing 3 days Wed 11/12/14

12 Optical test housing and lighting 3 days Mon 11/17/14

13 Pressure test housing 2 days Wed 10/29/14

14 Assemble and integrate complete 

nose cone

10 days Thu 11/20/14

15 Complete system laboratory testing5 days Thu 12/4/14

16 Sea trials 5 days Thu 12/11/14

17 Imaging AUV sea trial 1--> 2 knot 

Stability Test

0 days Mon 9/29/14

18 Imaging AUV sea trial 2 -->ROV 

base Cam Testing

0 days Tue 11/4/14

19 Imaging AUV sea trial 3-->First 

System Sea Trial

0 days Mon 12/15/14
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