
ID Task Name Work Duration Resource Names

1 Power Buoy AUV Docking 0 days 0 days

2 Project planning 32 days 33.33 days?
3 Brainstorming 10 days 33.33 days? Jim[10%],Brett[10%],Rob[10%]

4 Simulations 15 days 15 days? Rob

5 Performance predictions 1 day 1 day? Rob

6 Plate measurements 6 days 6 days?
7 design logger 1 day 1 day? Brett

8 order components 1 day 1 day? Brett

9 assemble and bench test 2 days 2 days? Brett

10 deployment 2 days 2 days? Brett

11 Homing system 47 days 94.67 days?
12 Survey options 1 day 1 day? Brett

13 Choose system 0 days 0 days

14 Negotiate and order 1 day 1 day? Brett

15 Build and ship 30 days 6 wks Benthos

16 Bench and tank test 1 day 1 day? Brett

17 Return for calibration 14 days 14 days? Benthos

18

19 AUV 36 days 40 days?
20 Design integrate DAT PCBs 4 days 4 days? Robert

21 Design integrate DAT Transducer 4 days 4 days? Robert

22 Order long nose-cone 1 day 1 day? Brett

23 Design brackets 1 day 1 day? Robert

24 Modify endbell for 12 conductor port 1 day 1 day? Brett

25 Check compass effects 1 day 1 day? Denis

26 Design wiring harness 1 day 1 day? Thomas

27 build wiring harness 1 day 2 wks Etech[10%]

28 Install 12 pin connector and wiring harness 1 day 1 day? Thomas

29 Final integration and test 5 days 2.5 days? Brett,Thomas

30 Software 16 days 16 days?
31 Write DAT driver 1 day 1 day? Brian

32 Modify existing homing code 15 days 15 days? Rob

33 Dock 24.5 days 190 days
34 Design cone dock based on existing design 12 days 90 days Brett[5%],Robert[20%]

35 Design and build test dock 12.5 days 100 days Brett[5%],Robert[35%]

36 Testing 48 days 167 days?
37 test prep 9 days 3 days Brett,Rob,Robert

38 Homing test 1 3 days 1 day? Brett,Rob,Robert

39 test prep 9 days 3 days Brett,Rob,Robert

40 Homing test 2 3 days 1 day? Brett,Rob,Robert

41 test prep 9 days 3 days Brett,Rob,Robert

42 Docking test 1 3 days 1 day? Brett,Rob,Robert

43 test prep 9 days 3 days Brett,Rob,Robert

44 Docking test 2 3 days 1 day? Brett,Rob,Robert

45

46 Misc. 11.5 days 325 days?
47 Meetings, Presentations, Documentation 11.5 days 325 days?
48 Weekley meetings 6.5 days 325 days? Brett[1%],Rob[1%]

49 presentations 2 days 2 days? Brett

50 work up project plan 3 days 3 days? Brett
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