
ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

1 BSC approval 10 days Tue 5/11/21 Mon 5/24/21 BSC

2 overall mechanical 10 days Tue 5/11/21 Mon 5/24/21

3 2mm radial spacing 10 days Tue 5/11/21 Mon 5/24/21

4 BQ76942 BMS 10 days Tue 5/11/21 Mon 5/24/21

5 4P no inter-cell fusing 10 days Tue 5/11/21 Mon 5/24/21

6 BMS 120 days Tue 5/11/21 Mon 10/25/21 Ed,Chad

7 CCA 60 days Tue 8/3/21 Mon 10/25/21

8 Design 20 days Tue 8/3/21 Mon 8/30/2118

9 Review 5 days Tue 8/31/21 Mon 9/6/21 8,1

10 Build 15 days Tue 9/7/21 Mon 9/27/219

11 Test 20 days Tue 9/28/21 Mon 10/25/2110

12 Define register settings 10 days Tue 5/11/21 Mon 5/24/21

13 Eval board testing 15 days Tue 5/11/21 Mon 5/31/21

14 LHE-HDBP 60 days Tue 5/11/21 Mon 8/2/21 Ed

15 Design 20 days Tue 5/11/21 Mon 6/7/21

16 Review 5 days Tue 6/8/21 Mon 6/14/2115

17 Build 15 days Tue 6/15/21 Mon 7/5/21 16,1

18 Test 20 days Tue 7/6/21 Mon 8/2/21 17

19 Charger 70 days Tue 10/26/21Mon 1/31/22 Ed,Gene

20 Design 30 days Tue 10/26/21Mon 12/6/21

21 Electrical 20 days Tue 10/26/21Mon 11/22/216

22 Labview VI 30 days Tue 10/26/21Mon 12/6/216

23 Review 5 days Tue 12/7/21 Mon 12/13/2120,1

24 Build 15 days Tue 12/14/21Mon 1/3/22 23

25 Test 20 days Tue 1/4/22 Mon 1/31/2224

26 Embedded Software 20 days Tue 12/7/21 Mon 1/3/22 20 Eric,Gene Eric,Gene
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