
ID Task Mode Task Name Duration Start Finish Predecessors Resource Names

1 CPF2022
2 LI Primary LHE 62 days? Mon 1/24/22 Tue 4/19/22 Chad
3 Get design into layout 5 days Mon 1/24/22 Fri 1/28/22
4 layout 5 days Mon 1/31/22 Fri 2/4/22 3 Chad,Jose
5 order N PWBs 5 days Mon 2/7/22 Fri 2/11/22 4 Jose
6 Build 1 CCA 5 days Mon 2/14/22 Fri 2/18/22 5 Jose
7 Test 1 CCA 5 days Mon 2/21/22 Fri 2/25/22 6 Chad
8 Integrate with battery pack 5 days Wed 4/13/22 Tue 4/19/22 46 Gene,Chad
9 Build remaing LHEs (maybe 6?) 10 days Mon 1/24/22 Fri 2/4/22 Jose

10 test remaining LHEs 1 day Mon 1/24/22 Mon 1/24/22 Chad
11 Get all of Ed's notes (e.g. LHE P2 checkout) on Project Library 1 day? Mon 1/24/22 Mon 1/24/22 Chad
12

13 New DC/DC Converter Board 3 days Mon 3/28/22 Wed 3/30/22 49
14 Design it 1 day Mon 3/28/22 Mon 3/28/22
15 Build it 1 day Tue 3/29/22 Tue 3/29/22 14
16 Test it 1 day Wed 3/30/22 Wed 3/30/22 15
17

18 Solve pump against pressure issue 10 days Mon 1/24/22 Fri 2/4/22 Gene
19 build hydraulic test bench 1 day Mon 1/24/22 Mon 1/24/22 Paul,Roman,Aaron,Gene
20

21 CPF001 20 days Mon 1/24/22 Fri 2/18/22 Eric
22 Finish build 5 days Mon 1/24/22 Fri 1/28/22
23 pre-oil commissioning 5 days Mon 1/31/22 Fri 2/4/22 22
24 finish hydraulics 5 days Mon 1/24/22 Fri 1/28/22 Gene,Paul
25 oil fill 5 days Mon 1/24/22 Fri 1/28/22
26 post-oil commissioning 5 days Mon 2/7/22 Fri 2/11/22 23
27 tank test 5 days Mon 2/14/22 Fri 2/18/22 26
28 sea test 5 days Mon 1/24/22 Fri 1/28/22
29

30 CPF002 25 days Mon 2/21/22 Fri 3/25/22 21 Eric
31 install ext bellows 5 days Mon 2/21/22 Fri 2/25/22 Gene,Paul
32 oil fil 5 days Mon 2/28/22 Fri 3/4/22 31
33 final commissioning 5 days Mon 3/7/22 Fri 3/11/22 32
34 tank test 5 days Mon 3/14/22 Fri 3/18/22 33
35 sea test 5 days Mon 3/21/22 Fri 3/25/22 34
36

37 CPF003 16 days Mon 2/7/22 Mon 2/28/22
38 Integrate PAP fix 1 day Mon 2/7/22 Mon 2/7/22 18
39 tank test 5 days Tue 2/8/22 Mon 2/14/22 38
40 sea test 10 days Tue 2/15/22 Mon 2/28/22 39
41

42 Li primary battery packs 102 days Mon 1/24/22 Tue 6/14/22 Gene
43 Finalize design 10 days Mon 1/24/22 Fri 2/4/22
44 Clear with BSC 1 day Mon 2/7/22 Mon 2/7/22 43 Chad
45 place PO 1 day Tue 2/8/22 Tue 2/8/22 44
46 test first article 5 days Wed 4/6/22 Tue 4/12/22 45FS+40 days Chad,Gene
47 test remaining parts 5 days Wed 6/8/22 Tue 6/14/22 46FS+40 days Chad,Gene
48

49 Upwelling experiment 0 days Fri 3/25/22 Fri 3/25/22 21,30 All
50

51 Build TTP 35 days Wed 5/18/22 Tue 7/5/22 2 Intern
52 Finish build 5 days Wed 5/18/22 Tue 5/24/22 7,46
53 pre-oil commissioning 5 days Wed 5/25/22 Tue 5/31/22 52
54 install ext bellows 5 days Wed 6/1/22 Tue 6/7/22 53
55 oil fill 5 days Wed 6/8/22 Tue 6/14/22 54
56 post-oil commissioning 5 days Wed 6/15/22 Tue 6/21/22 53,55
57 tank test 5 days Wed 6/22/22 Tue 6/28/22 56
58 at-sea test 5 days Wed 6/29/22 Tue 7/5/22 57
59

60 Ocean imaging cruise 7 days Thu 2/17/22 Fri 2/25/22 Eric
61 Eric Vacation 22 days Fri 7/1/22 Sat 7/30/22 Eric
62 Chad Vacation 13 days Sun 5/22/22 Tue 6/7/22
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