
ID Task Name
1 GG recovry

2 Load Ship and prepare for

3 Recover GG

4 Unload ship 

5 First Assesment of insrtument state

6 Unload Pucks

7

8 Fix GG 

9

10 Refurbish Battery Packs

11 Unload and recylce used batteries

12 Load new batteries

13 Load test

14 fill with oil

15

16 DA testing

17

18 Reload Pucks

19 Archive and store samples

20 Print new arrays

21 Clean all pucks

22 Load pucks with fresh filters

23

24 LLNL CDR

25

26 Software update

27 coding

28 Testing using NEO

29 Integration and test on GG

30

31 Integrate GPS

32 Receive new Modem

33 Bench test Modem

34 Bench test with Mooring power

35 Confirm email functionality

36

37 Integrate Isus into morring

38 Cableing

39 Mooring mouting

40 integration test

41

42 System Integrated testing

43 Prep for Intergration test

44 Integration test

45

46 GG deployment

47 Load Instrument

48 Can Instrument

49 Assemble mooring

50 Post Can QC

51 Load Ship 

52 Deploy GG
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