
ID Task Name Work Duration Cost Predecessors Resource Names
1 Free Floating ESP 0 days 1 day? $0.00

2 Develop basic and profiling mission profiles 2 days 6.67 days? $0.00 GM[30%]

3 Develop concepts 2.3 days 1 day? $0.00 2 GM[30%]

4 Mechanical and hydrodynamic calculations 2 days 1 day? $0.00

5 PDR 1 day 3.33 days? $0.00 3 GM[30%]

6 Develop detailed bFFESP design 1.3 days 1 day? $0.00 5 GM[30%]

7 EE 1 day 1 day? $0.00 EE

8 bFFESP CDR 2 days 6.67 days? $0.00 6 GM[30%]

9 bFFESP Fabrication 19 days 3.33 days? $0.00 8

10 ME 1 day 3.33 days? $0.00 GM[30%]

11 Shop 10 days 1 day? $0.00

12 ET 3 days 1 day? $0.00

13 MT 3 days 1 day? $0.00

14 EE 2 days 1 day? $0.00

15 bFFESP integration 8 days 6.67 days? $0.00 9

16 ME 2 days 6.67 days? $0.00 GM[30%]

17 EE 1 day 1 day? $0.00

18 ET 2 days 1 day? $0.00

19 MT 3 days 1 day? $0.00

20 bFFESP field engineering test 5 days 16.67 days? $0.00 15 GM[30%]

21 bFFESP local field science test 3 days 1 day? $0.00 20

22 pFFESP detailed design 3 days 1 day? $0.00 20

23 EE 3 days 1 day? $0.00 EE[300%]

24 pFFESP CDR 0 days 1 day? $0.00 22

25 pFFESP Fabrication 11 days 3.33 days? $0.00 24

26 ME 1 day 3.33 days? $0.00 GM[30%]

27 Shop 10 days 1 day? $0.00

28 pFFESP integration 0.3 days 1 day? $0.00 25 GM[30%]

29 pFFESP bench/tank test 5 days 16.67 days? $0.00 28 GM[30%]

30 pFFESP field test 5 days 16.67 days? $0.00 29 GM[30%]

31 HOTS field test prep 0 days 1 day? $0.00

32 HOTS field test support 0 days 1 day? $0.00

33 Float with subsurface structure 1 day 1 day? $9,500.00

34 Surface tower 1 day 1 day? $1,000.00

35 Cabling 0 days 1 day? $2,500.00

36 2x motion sensor and data logger 0 days 1 day? $3,000.00

37 Standard ESP with DSP&L batteries and long E/M cable 0 days 1 day? $0.00

38 Iridium modem 0 days 1 day? $1,750.00

39 Iridium airtime (~$80/Mbyte) 0 days 1 day? $4,000.00

40 Benchtop profiling module 0 days 1 day? $7,500.00

41 Electrical slip ring 0 days 1 day? $2,500.00

42 200m ESP Housing 0 days 1 day? $20,000.00

43

44 200m ESP Sampling Front End 0 days 1 day? $0.00
45 Analysis of existing design 0 days 2 days $0.00

46 Develop design concepts 0 days 5 days $0.00 45

47 PDR 0 days 1 day $0.00 46

48 Develop & test benchtop prototype 25 days 50 days? $9,500.00 47

49 Shop 0 days 1 day? $0.00

50 ME 15 days 50 days? $0.00 GM[30%]

51 ME 10 days 10 days? $0.00 CE

52 Scientist 0 days 1 day? $0.00

53 Existing Core Materials 0 days 1 day? $0.00

54 New valves, pumps, tubing, fittings, etc. 0 days 1 day? $9,500.00
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