
ID Task Name Work Start Predecessors Resource Names
1 Define Requirements 3 days Mon 2/22/10 Gene[30%]

2 Consensus requirements 0 days Fri 3/5/10 1

3 Project Go 0 days Wed 3/24/10

4

5 Analysis 17 days Mon 2/22/10

6 WHOI Cable 5 days Wed 4/14/10 15 Gene[70%]

7 Add'l analysis 2 days Mon 2/22/10 Gene[70%]

8 Review results 5 days Mon 4/26/10 6,7 Andy

9 Ongoing analysis 5 days Mon 2/22/10 Gene[10%]

10

11 Mechanical Design 19 days Thu 3/25/10

16

17 Clean up elex box 9 days Mon 2/22/10

20

21 Design Review 3 days Mon 4/26/10 11,6 Gene[70%],Wayne[70%],EE

22

23 Fabricate 30 days Tue 5/4/10 FS+5 days Shop

24

25 Integrate 11 days Tue 6/15/10 19,23

29

30 Test 34 days Wed 6/23/10

47

48 mTech 10 days Fri 7/2/10 31 mTech[35%]

49 eTech 10 days Fri 7/2/10 31 eTech[35%]

50

51 Readiness Review 2 days Tue 8/3/10 39 Gene[70%]

52

53 W/F Cruise prep 4 days Tue 8/17/10 43

56

57 W/F Cruise earliest 11 days Mon 8/23/10 53

59

60 Materials 0 days Mon 2/22/10
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