
ID Task Name Duration Start Finish

1 ASTEP I 64 days? Thu 1/1/09 Tue 3/31/09

2 Finish assembly of elevator/DWSM 64 days? Thu 1/1/09 Tue 3/31/09

3

4 ASTEP II 198 days? Wed 4/1/09 Fri 1/1/10

5 4K ESP testing--labor 70 days? Wed 4/1/09 Tue 7/7/09

6 4K ESP to Axial 63 days? Wed 7/8/09 Fri 10/2/09

7 4K ESP MARS--labor 65 days? Mon 10/5/09 Fri 1/1/10

8 Integrate 4K ISMS--labor 68 days? Wed 4/1/09 Fri 7/3/09

9 Convert ISUS to 4K 68 days? Wed 4/1/09 Fri 7/3/09

10 Build 3 MFB's 40 days? Mon 6/29/09 Fri 8/21/09

11 MFB testing / tech transfer 95 days? Mon 8/24/09 Fri 1/1/10

12 Event-response algorithm scoping 70 days? Mon 9/28/09 Fri 1/1/10

13

14 MEGA (Moore) 264 days? Thu 1/1/09 Tue 1/5/10

15 MFB builds/Core integration 64 days? Thu 1/1/09 Tue 3/31/09

35 Support drifting profiler 129 days Thu 1/1/09 Tue 6/30/09

17 Tech-transfer/training 200 days? Wed 4/1/09 Tue 1/5/10

18 CMORE/MFB + PCR to Zehr 131 days? Wed 4/1/09 Wed 9/30/09

19

20 C-MORE 262 days? Thu 1/1/09 Fri 1/1/10

21 Build drifting profiler 64 days? Thu 1/1/09 Tue 3/31/09

22 Drifter test deployment 83 days? Wed 4/1/09 Fri 7/24/09

23 Hawaii readiness review 6 days? Mon 6/1/09 Mon 6/8/09

24 Hawaii Drifter Deployment 45 days? Mon 7/27/09 Fri 9/25/09

25 Scope 200m pressure-tolerant sampling 90 days? Mon 8/31/09 Fri 1/1/10

26

27 NSF 262 days? Thu 1/1/09 Fri 1/1/10

28 Core Builds 132 days? Thu 1/1/09 Fri 7/3/09

29 Support Drifting Profiler 132 days? Thu 1/1/09 Fri 7/3/09

30 MFB testing / tech transfer 262 days? Thu 1/1/09 Fri 1/1/10

31

32 MBARI 262 days? Thu 1/1/09 Fri 1/1/10

33 4K ESP testing 132 days? Thu 1/1/09 Fri 7/3/09

34 ESP GUI development 67 days? Thu 1/1/09 Fri 4/3/09

42 Lobos 4K test cruises 45 days Mon 3/2/09 Fri 5/1/09

39 4K deep ESP testing -- ship time (Flyer) 5 days Mon 7/13/09 Fri 7/17/09

40 4K ESP Axial Seamount expedition 10 days Mon 9/14/09 Fri 9/25/09

41 Pier deployment -- labor 70 days? Mon 3/30/09 Fri 7/3/09

43 Zephyr Surface Water Deployments 61 days Tue 1/20/09 Tue 4/14/09

49 Manuscript preparation 70 days? Mon 9/28/09 Fri 1/1/10
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