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Things are moving along, all the attendees are invited for the
first session and the agenda is available. One change is we are
now working with Stanford's Wood Institute versus alone as planned. 
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