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Concept for flow control

Construct test samples

Flume testing 

Confrerence presentation

Segment build and test

Questions: email kiwi@mbari.org
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With new work and proposal with DOE and Georgia Tech
this effort has been delayed and will start after 
single axis pup. Some new thoughts are being intertwined
on FOCE with the Center for Ocean Solutions and the
High CO2 initiative. More when we know more. 
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