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Prepare for CO2 workshop
Write paper for IUGG

Presentation at IUGG
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Questions: email kiwi@mbari.org
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This task is completed, Workshop was held on March 20th. Outcome
is another workshop/involvement with a NOAA/NSF workshop is likely. 




