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Concept for flow control

Construct test samples

Flume testing 

Confrerence presentation

Segment build and test

Questions: email kiwi@mbari.org
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New enclosed concept has been drawn up and modeled, calcs for 
flow and piping are done. Chemistry delay time is still in discussion.
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This is underway now for test dives in Oct. 
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The flume concept has been altered, we
are moving forward with a mix chamber test
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This was done at IUGG but we 
will have another at AGU in Dec.
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Combined with the 3rd milestone as a new concept




