
 

902609 - TIDE Omics 

Week 42 
1.​ Enoch Nicholson 

a.​ Supporting Biolink 

Week 40 
1.​ Enoch Nicholson 

a.​ Biolink support 

Week 37 
1.​ Scott Jensen 

a.​ Supported development of first bench top system using cots parts 

Week 35 
1.​ Scott Jensen 

a.​ Selecting parts for first prototype 
2.​ Enoch Nicholson 

a.​ BBQ 

Week 25 
1.​ Enoch Nicholson 

a.​ Started Biolink task tracking 
b.​ Planned DOEST tour stops 
c.​ Reviewed TIDE proposal and next-year tasking 

Week 24 
1.​ Enoch Nicholson 

a.​ Attended middleware update meeting 
b.​ Met with Nadia and Kev to scope 3G work (BioLink integration, 3G depth 

hardening) and next-year deep sampling requirements 
c.​ Reviewed labor allocations with Kev for sub-task breakdown 

Week 21 
1.​ Enoch Nicholson 

a.​ Received quote for Nanoliter pump and scoped FMI pump alternatives 


	902609 - TIDE Omics 
	Week 42 
	Week 40 
	Week 37 
	Week 35 
	Week 25 
	Week 24 
	Week 21 


