
ID Task Name Duration Start Finish
1 Arrive Monterey Bay 0 days Sat 10/03/07 Sat 10/03/07

2 Pick up Oil Spill personnel 2 hrs Sat 10/03/07 Sat 10/03/07

3 PLGR from HDD 1.5 days Sat 10/03/07 Sun 11/03/07

4 HPR Calibration 1 day Sun 11/03/07 Mon 12/03/07

5 TRF site survey + beacons 0.5 days Mon 12/03/07 Tue 13/03/07

6 Pre-shore end mtg during PLGR 0 hrs Tue 13/03/07 Tue 13/03/07

7 Shore end landing 0 days Wed 14/03/07 Wed 14/03/07

8 Plough to SJ1 position 2 days Fri 16/03/07 Sun 18/03/07

9 Compl.SJ1 +cable turnover 1 day Sun 18/03/07 Mon 19/03/07

10 Complete main lay 1 day Mon 19/03/07 Tue 20/03/07

11 Lay down cable end for ROV recovery 0.5 days Tue 20/03/07 Tue 20/03/07

12 PLIB/PLI main lay areas 2 days Tue 20/03/07 Thu 22/03/07

13 Port call San Francisco 3 days Fri 23/03/07 Mon 26/03/07

14 Transit to TRF site/recover cable 1 day Mon 26/03/07 Tue 27/03/07

15 CTA tail joint 1 day Tue 27/03/07 Wed 28/03/07

16 TRF deployment 1 day Wed 28/03/07 Thu 29/03/07

17 PLIB PLUP to TRF 1 day Thu 29/03/07 Fri 30/03/07

18 Clear gear/beacons 0.5 days Fri 30/03/07 Fri 30/03/07

19 Contingency 3 days Fri 30/03/07 Mon 02/04/07

20 Port call to disembark personnel 1 day Mon 02/04/07 Tue 03/04/07

21 Global Sentinel clear for next project 0 days Tue 03/04/07 Tue 03/04/07
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