
ID Task Name Work Start Finish Resource NPredecessors
1 Acoustic Sediment Tracking System 75 days Mon 1/21/08 Thu 11/6/08

2 System Engineering 13 days Mon 1/21/08 Thu 11/6/08

3 Review lit, refine req'ts review concept 3 days Mon 1/21/08 Wed 1/23/08 Gene M.

4 Experiment Design and deployment plan 2 days Mon 1/21/08 Tue 1/22/08 Gene M.

5 EE Consulting 5 days Mon 1/21/08 Fri 1/25/08 Elec Eng

6 Final report/publication 3 days Tue 11/4/08 Thu 11/6/08 Gene M. 8FS+20 days

7 Project Management 7 days Mon 1/21/08 Fri 1/25/08

8 Meetings, minutes, etc 5 days Mon 1/21/08 Fri 1/25/08 Gene M.

9 Purchasing 2 days Mon 1/21/08 Tue 1/22/08 Gene M.

10 Receiver 29 days Mon 1/21/08 Fri 3/14/08

11 Preliminary design 16 days Mon 1/21/08 Mon 2/11/08

12 Modify pressure housing 3 days Mon 1/21/08 Wed 1/23/08 Gene M.

13 Write Labview data logger VI 5 days Thu 1/24/08 Wed 1/30/08 Gene M. 12

14 battery connect circuit 5 days Thu 1/31/08 Wed 2/6/08 Elec Tech 13

15 Bench test 3 days Thu 2/7/08 Mon 2/11/08 Gene M. 14

16 Final design 3 days Wed 2/27/08 Fri 2/29/08 30

17 Implement Design Changes 3 days Wed 2/27/08 Fri 2/29/08 Gene M.

18 Build, Integrate, Test 10 days Mon 3/3/08 Fri 3/14/08 Gene M. 16

19 Materials 0 days Tue 2/12/08 Tue 2/12/08 11

20 DAQ hardware 0 days Tue 2/12/08 Tue 2/12/08 $[5,500]

21 USB Drive 0 days Tue 2/12/08 Tue 2/12/08 $[520]

22 end cap 0 days Tue 2/12/08 Tue 2/12/08 $[250]

23 cable, connectors 0 days Tue 2/12/08 Tue 2/12/08 $[1,250]

24 battery interconnect CCA 0 days Tue 2/12/08 Tue 2/12/08 $[250]

25 deployment frame 0 days Tue 2/12/08 Tue 2/12/08 $[1,000]

26 Short duration battery pack 0 days Tue 2/12/08 Tue 2/12/08 $[400]

27 Long duration battery pack 0 days Tue 2/12/08 Tue 2/12/08 $[6,500]

28 General supplies 0 days Tue 2/12/08 Tue 2/12/08 $[1,500]

29 Source 19 days Tue 2/12/08 Wed 3/12/08

30 Preliminary design 11 days Tue 2/12/08 Tue 2/26/08 11

31 Modify pressure housing 3 days Tue 2/12/08 Thu 2/14/08 Gene M.

32 Write Labview data logger VI 5 days Fri 2/15/08 Thu 2/21/08 Gene M. 31

33 Bench test 3 days Fri 2/22/08 Tue 2/26/08 Gene M. 32

34 Final design 3 days Mon 3/3/08 Wed 3/5/08 16

35 Implement Design Changes 3 days Mon 3/3/08 Wed 3/5/08 Gene M.

36 Build, Integrate, Test 5 days Thu 3/6/08 Wed 3/12/08 Gene M. 34

37 Materials 0 days Wed 2/27/08 Wed 2/27/08 30

38 Edgetech source 0 days Wed 2/27/08 Wed 2/27/08 $[11,950]

39 DAQ hardware 0 days Wed 2/27/08 Wed 2/27/08 $[550]

40 cable, connectors 0 days Wed 2/27/08 Wed 2/27/08 $[1,250]

41 mounting frame 0 days Wed 2/27/08 Wed 2/27/08 $[1,000]

42 General supplies 0 days Wed 2/27/08 Wed 2/27/08 $[1,500]

43 PDR 0 days Wed 2/27/08 Wed 2/27/08 11,30

44 CDR 0 days Thu 3/27/08 Thu 3/27/08 3FS+20 days

45 Deployments 7 days Fri 4/11/08 Mon 10/6/08

46 First test deployment 3 days Fri 4/11/08 Tue 4/15/08 Gene M. 4FS+10 days

47 Second test deployment 3 days Wed 5/28/08 Fri 5/30/08 Gene M. 6FS+30 days

48 Recovery dive 1 day Mon 10/6/08 Mon 10/6/08 Gene M. 7FS+90 days
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