
ID Task 
Mode

Task Name Duration Start Finish Predecessors

1 Turbulence Project 325 days? Thu 1/21/21 Wed 4/20/22
2 MBARI open for req'd staff 0 days Mon 3/1/21 Mon 3/1/21
3 CPF 77 days? Thu 1/21/21 Fri 5/7/21
4 Mechanical 33 days? Thu 1/21/21 Mon 3/8/21
5 Get Paul/Mike Started 1 day? Thu 1/21/21 Thu 1/21/21
6 Bracket design 10 days Fri 1/22/21 Thu 2/4/21 5
7 Bracket build 5 days Mon 3/1/21 Fri 3/5/21 6,2
8 Bracket test fit 1 day Mon 3/8/21 Mon 3/8/21 7
9 Finish Turbulence CPF 0 days Mon 5/3/21 Mon 5/3/21 2FS+45 days
10 Software 60 days Mon 2/15/21Fri 5/7/21
11 Modify software for new science mission 10 days Mon 2/15/21Fri 2/26/21 15
12 Test on benchtop simulator and test tank 5 days Mon 5/3/21 Fri 5/7/21 11,2,9
13 Science 5 days Mon 2/15/21Mon 2/22/21
14 Place Microrider PO 0 days Mon 2/22/21Mon 2/22/21
15 Mission plan first draft 0 days Mon 2/15/21Mon 2/15/21
16 Microrider arrives 0 days Mon 6/7/21 Mon 6/7/21
17 Ship Microrider back 0 days Wed 7/7/21 Wed 7/7/21 16FS+22 days
18 Integration 14 days Mon 6/7/21 Thu 6/24/21
19 Bolt it all together 1 day Mon 6/7/21 Mon 6/7/21 16
20 Stability tests 2 days Tue 6/8/21 Wed 6/9/21 19
21 Run short missions in tank 3 days Thu 6/10/21 Mon 6/14/2120
22 Analyze data 1 day Tue 6/15/21 Tue 6/15/21 21
23 Run longer mission in tank 3 days Wed 6/16/21Fri 6/18/21 22
24 Analyze data 1 day Mon 6/21/21Mon 6/21/2123
25 Maybe re-run longer mission in tank 3 days Tue 6/22/21 Thu 6/24/21 24
26 At sea tests 60 days Mon 5/3/21 Fri 7/23/21
27 Prerun science mission 2 days Mon 5/3/21 Tue 5/4/21 9
28 1 day mission #1 1 day Fri 6/25/21 Fri 6/25/21 25,27
29 Analyze data and modify mission profile as req'd 1 day Mon 

6/28/21
Mon 
6/28/21

28

30 1 day mission #2 1 day Tue 6/29/21 Tue 6/29/21 29
31 Analyze data and modify mission profile as req'd 1 day Wed 

6/30/21
Wed 
6/30/21

30

32 Full mission #1 5 days Thu 7/1/21 Wed 7/7/21 31
33 Analyze data and modify mission profile as req'd 2 days Thu 7/8/21 Fri 7/9/21 32

34 Full mission #2 10 days Mon 7/12/21Fri 7/23/21 33
35 Write and publish papers 8 days Mon 7/26/21Wed 8/4/21 34
36 Accept Nobel Peace Prize 5 days Thu 4/14/22 Wed 4/20/2235FS+180 days
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