

Monterey Bay Aquarium Research Institute

M B A R I

YTD LABOR HOUR DETAIL

By Project

Project: 600027
 Start Date: 8/1/03
 Posted Thru: 8/23/03 12:00AM

Charge Description	No.	Employee Name	Regular Hours	Overtime Hours	Total Hours
MOOS Mooring System					
	0118	Chaffey, Mark	94.50		94.50
	0491	Coenen, Paul E	8.50		8.50
	0233	Edgington, Duane R	2.00		2.00
	0191	Erickson, Jon C	109.00		109.00
	0263	Ferreira, John G	1.00		1.00
	0502	Gomes, Kevin J	1.50		1.50
	0542	Hamilton, John A	65.00		65.00
	0314	Kelley, Michael D	12.00		12.00
	0194	Littlefield, Richard T	29.50		29.50
	0480	Martinez, Dean M	11.00		11.00
	0486	McBride, Lance R	52.00		52.00
	0432	Meese, Timothy E	24.00		24.00
	0195	Mellinger, Edward C	136.00		136.00
	0324	O'Reilly, Thomas C	5.00		5.00
	0459	Peters, John S	64.00		64.00
	0570	Uruppattur , Sanjeev	160.00		160.00
Charge Subtotal			775.00		775.00
MOOS Mooring System - MOOS System Eng					
	0118	Chaffey, Mark	1.00		1.00
Charge Subtotal			1.00		1.00
Project Total			776.00		776.00