

Monterey Bay
Aquarium
Research
Institute

M B A R I

YTD LABOR HOUR DETAIL
By Project



Project: 600027
Start Date: 9/1/03
Posted Thru: 9/20/03 12:00AM

Charge Description	No.	Employee Name	Regular Hours	Overtime Hours	Total Hours
MOOS Mooring System					
	0118	Chaffey, Mark	99.50		99.50
	0491	Coenen, Paul E	22.00		22.00
	0191	Erickson, Jon C	117.00		117.00
	0263	Ferreira, John G	20.00		20.00
	0542	Hamilton, John A	78.00		78.00
	0314	Kelley, Michael D	20.00		20.00
	0194	Littlefield, Richard T	14.50		14.50
	0553	Marion , Thomas L	19.00		19.00
	0480	Martinez, Dean M	8.00		8.00
	0432	Meese, Timothy E	18.00		18.00
	0195	Mellinger, Edward C	88.00		88.00
	0324	O'Reilly, Thomas C	5.00		5.00
	0459	Peters, John S	65.50		65.50
	0444	Risi, Michael A	1.00		1.00
	0102	Scholfield, James T	15.00		15.00
	0498	Thompson, Duane R	9.00		9.00
	0570	Uruppattur , Sanjeev	136.00		136.00
Charge Subtotal			735.50		735.50
Project Total			735.50		735.50