

Monterey Bay Aquarium Research Institute

M B A R I

YTD LABOR HOUR DETAIL

By Project

Project: 600027
 Start Date: 10/1/03
 Posted Thru: 11/1/03 12:00AM

Charge Description	No.	Employee Name	Regular Hours	Overtime Hours	Total Hours
MOOS Mooring System					
	0204	Bird, Larry E	16.00		16.00
	0133	Brecht, Clark J	9.00		9.00
	0118	Chaffey, Mark	102.50		102.50
	0233	Edgington, Duane R	2.00		2.00
	0191	Erickson, Jon C	110.00		110.00
	0263	Ferreira, John G	65.00		65.00
	0502	Gomes, Kevin J	2.00		2.00
	0542	Hamilton, John A	116.00		116.00
	0314	Kelley, Michael D	16.00		16.00
	0194	Littlefield, Richard T	146.00		146.00
	0553	Marion , Thomas L	39.00		39.00
	0480	Martinez, Dean M	141.00		141.00
	0486	McBride, Lance R	149.00		149.00
	0432	Meese, Timothy E	45.00		45.00
	0195	Mellinger, Edward C	204.00		204.00
	0324	O'Reilly, Thomas C	7.00		7.00
	0459	Peters, John S	102.00		102.00
	0444	Risi, Michael A	1.00		1.00
	0591	Rosal , Jose D	10.50		10.50
	0102	Scholfield, James T	96.00		96.00
	0534	Thompson, Ford R	59.50		59.50
	0570	Uruppattur , Sanjeev	88.00		88.00
Charge Subtotal			1,526.50		1,526.50
MOOS Mooring System - MOOS System Eng					
	0118	Chaffey, Mark	1.00		1.00
Charge Subtotal			1.00		1.00

Monterey M B A R I YTD LABOR HOUR DETAIL
Bay Aquariu Research Institute

By Project

Project:	600027
Start Date:	10/1/03
Posted Thru:	11/1/03 12:00AM

Charge Description	No.	Employee Name	Regular Hours	Overtime Hours	Total Hours
Project Total			1,527.50		1,527.50