

Monterey Bay
Aquarium
Research
Institute

M B A R I

YTD LABOR HOUR DETAIL
By Project

Project: 600027
Start Date: 1/1/04
Posted Thru: 1/24/04 12:00AM

Charge Description	No.	Employee Name	Regular Hours	Overtime Hours	Total Hours
MOOS Mooring System					
	0204	Bird, Larry E	16.00		16.00
	0133	Brecht, Clark J	23.00		23.00
	0118	Chaffey, Mark	85.00		85.00
	0191	Erickson, Jon C	103.00		103.00
	0263	Ferreira, John G	77.00	5.00	82.00
	0542	Hamilton, John A	78.00		78.00
	0314	Kelley, Michael D	12.00		12.00
	0194	Littlefield, Richard T	85.00		85.00
	0553	Marion , Thomas L	31.00		31.00
	0480	Martinez, Dean M	28.00		28.00
	0486	McBride, Lance R	112.00		112.00
	0432	Meese, Timothy E	36.00		36.00
	0195	Mellinger, Edward C	120.00		120.00
	0324	O'Reilly, Thomas C	5.00		5.00
	0200	Parker, Michael D	16.00		16.00
	0459	Peters, John S	24.00		24.00
	0444	Risi, Michael A	69.50		69.50
	0591	Rosal , Jose D	70.00	3.50	73.50
	0102	Scholfield, James T	17.00		17.00
	0590	Sherman , Alana D	40.50		40.50
	0436	Thomas, Hans J	1.00		1.00
	0534	Thompson, Ford R	111.00		111.00
	0223	Todd, Carolyn E	45.00		45.00
Charge Subtotal			1,205.00	8.50	1,213.50
Project Total			1,205.00	8.50	1,213.50