

Monterey Bay Aquarium Research Institute

M B A R I

YTD LABOR HOUR DETAIL

By Project

Project: 600027
 Start Date: 2/1/04
 Posted Thru: 2/21/04 12:00AM

Charge Description	No.	Employee Name	Regular Hours	Overtime Hours	Total Hours
MOOS Mooring System					
	0204	Bird, Larry E	8.00		8.00
	0133	Brecht, Clark J	105.00		105.00
	0118	Chaffey, Mark	42.50		42.50
	0233	Edgington, Duane R	1.00		1.00
	0191	Erickson, Jon C	112.00		112.00
	0263	Ferreira, John G	16.00	1.00	17.00
	0542	Hamilton, John A	46.00		46.00
	0314	Kelley, Michael D	12.00		12.00
	0194	Littlefield, Richard T	67.50		67.50
	0553	Marion , Thomas L	117.00		117.00
	0480	Martinez, Dean M	45.50		45.50
	0486	McBride, Lance R	113.00		113.00
	0432	Meese, Timothy E	8.00		8.00
	0195	Mellinger, Edward C	136.00		136.00
	0200	Parker, Michael D	80.00		80.00
	0459	Peters, John S	39.00		39.00
	0444	Risi, Michael A	73.50		73.50
	0591	Rosal , Jose D	132.50	1.50	134.00
	0102	Scholfield, James T	62.00		62.00
	0590	Sherman , Alana D	57.00		57.00
	0534	Thompson, Ford R	43.50		43.50
	0223	Todd, Carolyn E	82.00		82.00
Charge Subtotal			1,399.00	2.50	1,401.50
MOOS Mooring System - MOOS System Eng					
	0118	Chaffey, Mark	18.00		18.00
Charge Subtotal			18.00		18.00

Monterey Bay
 Aquarium
 Research
 Institute

M B A R I

YTD LABOR HOUR DETAIL
By Project

Project:	600027
Start Date:	2/1/04
Posted Thru:	2/21/04 12:00AM

Charge Description	No.	Employee Name	Regular Hours	Overtime Hours	Total Hours
Project Total			1,417.00	2.50	1,419.50