

Monterey Bay Aquarium Research Institute

M B A R I

YTD LABOR HOUR DETAIL

By Project

Project: 600027
 Start Date: 3/1/04
 Posted Thru: 3/20/04 12:00AM

Charge Description	No.	Employee Name	Regular Hours	Overtime Hours	Total Hours
MOOS Mooring System					
	0171	Billington, Vernon E	4.00		4.00
	0204	Bird, Larry E	8.00		8.00
	0118	Chaffey, Mark	4.50		4.50
	0191	Erickson, Jon C	109.00		109.00
	0542	Hamilton, John A	76.00		76.00
	0407	Headley, Kent L	2.00		2.00
	0314	Kelley, Michael D	16.00		16.00
	0194	Littlefield, Richard T	108.00		108.00
	0553	Marion , Thomas L	75.00		75.00
	0480	Martinez, Dean M	67.00		67.00
	0486	McBride, Lance R	100.00		100.00
	0432	Meese, Timothy E	272.00		272.00
	0195	Mellinger, Edward C	136.00		136.00
	0200	Parker, Michael D	20.00		20.00
	0459	Peters, John S	63.00		63.00
	0292	Radochonski, Wayne J	432.00		432.00
	0444	Risi, Michael A	10.00		10.00
	0435	Roman, Brent A	4.00		4.00
	0591	Rosal , Jose D	110.50	0.50	111.00
	0102	Scholfield, James T	65.00		65.00
	0590	Sherman , Alana D	34.00		34.00
	0498	Thompson, Duane R	76.00		76.00
	0534	Thompson, Ford R	41.00		41.00
	0223	Todd, Carolyn E	54.00		54.00
Charge Subtotal			1,887.00	0.50	1,887.50
Project Total			1,887.00	0.50	1,887.50