

Monterey Bay
Aquarium
Research
Institute

M B A R I

YTD LABOR HOUR DETAIL
By Project

Project: 600027
Start Date: 6/1/04
Posted Thru: 6/26/04 12:00AM

Charge Description	No.	Employee Name	Regular Hours	Overtime Hours	Total Hours
MOOS Mooring System					
	0393	Brekke, Knute D		1.50	1.50
	0118	Chaffey, Mark	78.00		78.00
	0233	Edgington, Duane R	1.00		1.00
	0191	Erickson, Jon C	75.00		75.00
	0263	Ferreira, John G	31.00	2.00	33.00
	0542	Hamilton, John A	55.00		55.00
	0407	Headley, Kent L	4.00		4.00
	0314	Kelley, Michael D	10.00		10.00
	0194	Littlefield, Richard T	11.50		11.50
	0553	Marion , Thomas L	52.00		52.00
	0480	Martinez, Dean M	2.00		2.00
	0486	McBride, Lance R	30.00		30.00
	0432	Meese, Timothy E	84.00		84.00
	0195	Mellinger, Edward C	124.00		124.00
	0391	Osborne, Denver J Jr.	6.00	3.50	9.50
	0257	Prickett, Randall L		20.00	20.00
	0102	Scholfield, James T	17.50		17.50
	0215	Talkovic, Mark A	2.00		2.00
	0534	Thompson, Ford R	29.00		29.00
Charge Subtotal			612.00	27.00	639.00
MOOS Mooring System - MOOS System Eng					
	0118	Chaffey, Mark	2.00		2.00
Charge Subtotal			2.00		2.00
Project Total			614.00	27.00	641.00