

Monterey Bay
Aquarium
Research
Institute

M B A R I

YTD LABOR HOUR DETAIL
By Project

Project: 600031
Start Date: 4/1/04
Posted Thru: 5/1/04 12:00AM

Charge Description	No.	Employee Name	Regular Hours	Overtime Hours	Total Hours
MOOS Data Mgmt					
	0595	Chase, Andrew	28.50		28.50
	0502	Gomes, Kevin J	221.50		221.50
	0462	Graybeal, John B	136.00		136.00
	0335	McCann, Michael P	34.00		34.00
	0192	Schlining, Brian M	25.00		25.00
	0173	Schramm, Richard E	125.50		125.50
Charge Subtotal			570.50		570.50
Project Total			570.50		570.50