

Monterey Bay
 Aquarium Research
 Institute

M B A R I

YTD LABOR HOUR DETAIL
By Project

Project:	708303
Start Date:	1/1/04
Posted Thru:	1/24/04 12:00AM

Charge Description	No.	Employee Name	Regular Hours	Overtime Hours	Total Hours
Mooring Technology					
	0599	Heller, Kenneth L	91.00		91.00
	0464	Nelson, Eric B	25.00		25.00
Charge Subtotal			116.00		116.00
Project Total			116.00		116.00