

Monterey Bay
Aquarium
Research
Institute

M B A R I

YTD LABOR HOUR DETAIL
By Project

Project: 708303
Start Date: 4/1/04
Posted Thru: 5/1/04 12:00AM

Charge Description	No.	Employee Name	Regular Hours	Overtime Hours	Total Hours
Mooring Technology					
	0491	Coenen, Paul E	47.50		47.50
	0599	Heller, Kenneth L	80.00		80.00
	0314	Kelley, Michael D	32.00		32.00
	0606	Kocher, Christian M	138.50	11.00	149.50
	0464	Nelson, Eric B	2.00		2.00
Charge Subtotal			300.00	11.00	311.00
Project Total			300.00	11.00	311.00