

Monterey Bay
Aquarium
Research
Institute

M B A R I

YTD LABOR HOUR DETAIL
By Project

Project: 900303
Start Date: 6/1/04
Posted Thru: 6/26/04 12:00AM

Charge Description	No.	Employee Name	Regular Hours	Overtime Hours	Total Hours
MBARI Component of "CIMT"					
	0491	Coenen, Paul E	41.00		41.00
	0191	Erickson, Jon C	3.00		3.00
	0263	Ferreira, John G	1.00		1.00
	0462	Graybeal, John B	26.50		26.50
	0407	Headley, Kent L	61.00		61.00
	0314	Kelley, Michael D	44.00		44.00
	0480	Martinez, Dean M	4.00		4.00
	0486	McBride, Lance R	2.00		2.00
	0335	McCann, Michael P	59.00		59.00
	0195	Mellinger, Edward C	10.00		10.00
	0464	Nelson, Eric B	28.00		28.00
	0308	Pickerill, Mark D	24.00		24.00
Charge Subtotal			303.50		303.50
Project Total			303.50		303.50