



MBARI Budget 2004

[Accounting Home](#)[Budget Home](#)[Expense](#)[Labor](#)[Ship](#)[Reports](#)

Ship Report

NOTE: use Browser Print Function

900393

Dorado Docking

Details

Vessel	Funding	Proposed Date	Alternate Date
Zephyr with AUV	MBARI	11/01/04	11/08/04
Science Days	Transit Days		
3.00	0.00		
Scheduling Notes			
Does not need to be consecutive. Any other dates work later than 01-Nov-2004			
Beg Lat/Long	End Lat/Long		
Location: < 20 NM ☒ 20 - 50 NM ☐ >50 NM ☐			
Equipment: ROV ☐ CTD ☐ RHIB ☐ Mooring ☐ Elevator ☐ Winch ☐ Scuba ☐			
Equipment Other			
ALTEX AUV			
Operation Notes			
DMO AUV Ops not required.			

Vessel	Funding	Proposed Date	Alternate Date
Zephyr with AUV	MBARI	05/03/04	05/10/04
Science Days	Transit Days		
5.00	0.00		
Scheduling Notes			
Days do not need to be consecutive. Can be moved to any other dates after 15-March-2004.			
Beg Lat/Long	End Lat/Long		
Location: < 20 NM ☒ 20 - 50 NM ☐ >50 NM ☐			
Equipment: ROV ☐ CTD ☐ RHIB ☐ Mooring ☐ Elevator ☐ Winch ☐ Scuba ☐			
Equipment Other			
ALTEX AUV			
Operation Notes			
DMO AUV Ops not required			

Totals

<i>Science Days</i>		<i>Days</i>
Zephyr with AUV		8.00
Total Science Days		8.00

<i>Transit Days</i>		<i>Days</i>
Zephyr with AUV		0.00
Total Transit Days		0.00