

MBARI 2006 Budget Entry

Budget Home	Expense	Labor	Ship	Reports
-----------------------------	-------------------------	-----------------------	----------------------	-------------------------

Ship Report **NOTE: use Browser Print Function**

900502
Autonomous Bottom-Transecting Instrument Platform

Details

Vessel	Funding	Proposed Date	Alternate Date
Point Lobos	MBARI	12/30/06	12/22/06
Science Days	Transit Days		
2.00	0.00		
Scheduling Notes			
This dive would be to recover the Rover after approximately 2 months of operations at the MARS node. This could be a long day of operations, we should know after the October test dives how long recovery takes. If the Rover is working very well this m			
Beg Lat/Long	End Lat/Long		
Location: < 20 NM ☐ 20 - 50 NM ☐ >50 NM ☐			
Equipment: ROV ☐ CTD ☐ RHIB ☐ Mooring ☐ Elevator ☐ Winch ☐ Scuba ☐			
Equipment Other			
Operation Notes			

Vessel	Funding	Proposed Date	Alternate Date
Point Lobos	MBARI	11/01/06	11/08/06
Science Days	Transit Days		
2.00	0.00		
Scheduling Notes			
We will need a MOB day to load Rover onto the lobos. This dive is to deploy the Rover at the MARS node, we will probably drop it the first day and then plug it in and test it the second.			
Beg Lat/Long	End Lat/Long		
Location: < 20 NM ☐ 20 - 50 NM ☐ >50 NM ☐			
Equipment: ROV ☒ CTD ☐ RHIB ☐ Mooring ☐ Elevator ☒ Winch ☐ Scuba ☐			
Equipment Other			
Operation Notes			

Vessel	Funding	Proposed Date	Alternate Date
Point Lobos	MBARI	10/03/06	10/10/06

Science Days	Transit Days		
2.00	0.00		
Scheduling Notes			
Request 1 Mob day prior to first dive. The first dive will be to deploy the Rover, the second dive will be to observe and recover Rover.			
Beg Lat/Long	End Lat/Long		
Location: < 20 NM ☐ 20 - 50 NM ☐ >50 NM ☐			
Equipment: ROV ☒ CTD ☐ RHIB ☐ Mooring ☐ Elevator ☒ Winch ☐ Scuba ☐			
Equipment Other			
Operation Notes			

Vessel	Funding	Proposed Date	Alternate Date
Point Lobos	MBARI	06/15/06	06/20/06
Science Days	Transit Days		
2.00	0.00		
Scheduling Notes			
Request a MOB day before dives			
Beg Lat/Long	End Lat/Long		
Location: < 20 NM ☐ 20 - 50 NM ☐ >50 NM ☐			
Equipment: ROV ☒ CTD ☐ RHIB ☐ Mooring ☐ Elevator ☐ Winch ☐ Scuba ☐			
Equipment Other			
Operation Notes			

Vessel	Funding	Proposed Date	Alternate Date
Point Lobos	MBARI	06/01/06	05/25/06
Science Days	Transit Days		
2.00	0.00		
Scheduling Notes			
Would like a Mob day prior to the dives.			
Beg Lat/Long	End Lat/Long		
Location: < 20 NM ☒ 20 - 50 NM ☐ >50 NM ☐			
Equipment: ROV ☒ CTD ☐ RHIB ☐ Mooring ☐ Elevator ☐ Winch ☐ Scuba ☐			
Equipment Other			
Operation Notes			

Totals

--

Science Days		Days
Point Lobos		10.00
Total Science Days		10.00

Transit Days		Days
Point Lobos		0.00
Total Transit Days		0.00