

List of your rollover entries only

Project From	Account From	Project To	Account To	Reason	Amount
901006.00 : Benthic Event Detectors	5320-000 : Supplies - Eng. Lab	901006.00 : Benthic Event Detectors	5320-000 : Supplies - Eng. Lab	We did not get approval for proceeding with the development phase of this project until after the Concept Design Review held on December 16, 2010. These funds are needed because of a change in scope of the field testing phase for the project. Additional, potentially a sacrificial pressure housing, interface boards, and datalogger are needed, in addition to those included in the 2011 budget.	\$7,836
901006.00 : Benthic Event Detectors	5330-000 : Non-Capitalized Equipment	901006.00 : Benthic Event Detectors	5330-000 : Non-Capitalized Equipment	We did not get approval for proceeding with the development phase of this project until after the Concept Design Review held on December 16, 2010. These funds are needed because of a change in scope of the field testing phase for the project. Additional, potentially sacrificial sensors are needed, in addition to those included in the 2011 budget.	\$10,000