

List of your rollover entries only

Project From	Account From	Project To	Account To	Reason	Amount
901006.00 : Benthic Event Detectors	1500-000 : CIP - Capital Additions	901006.00 : Benthic Event Detectors	1500-000 : CIP - Capital Additions	The final acoustic modem was not purchased due to delays in prototyping. The team is also deciding on whether to buy a different piece of equipment that will perform the acoustic communications, but additionally, offers range and bearing, which would facilitate locating a buried BED.	\$12,091
901006.00 : Benthic Event Detectors	5320-000 : Supplies - Eng. Lab	901006.00 : Benthic Event Detectors	5320-000 : Supplies - Eng. Lab	These funds are to be used on prototype equipment and for prototype deployments. Development on this project is progressing more slowly than expected due to a new sensor coming to market. Tests are being run to determine if this sensor would be a better fit for meeting the functional requirements and procurement of parts for the prototypes is being delayed until 2012.	\$28,994
901006.00 : Benthic Event Detectors	5330-000 : Non- Capitalized Equipment	901006.00 : Benthic Event Detectors	5330-000 : Non- Capitalized Equipment	These funds are to be used on prototype equipment and for prototype deployments. Development on this project is progressing more slowly than expected due to a new sensor coming to market. Tests are being run to determine if this sensor would be a better fit for meeting the functional requirements and procurement of parts for the prototypes is being delayed until 2012.	\$28,994