

Rachel Carson						
	5-Oct	6-Oct	7-Oct	20-Oct	21-Oct	22-Oct
Participant	CKP	CKP	CKP	CKP	CKP	
Participant	RG	RG	RG	RG	RG	
Participant	Brian Kieft	Brian Kieft		Brian Kieft		
Participant	Kurt Rosenberg	Kurt Rosenberg	Kurt Rosenberg			
Participant	USGS	USGS	USGS			
Participant	USGS	USGS	USGS			
Participant	USGS	USGS	USGS			
Participant	USGS	USGS	USGS			
Participant	Larry Bird	Larry Bird			Larry Bird	
Participant			Jim Barry			Jim Barry
Participant			Patrick Whaling			Patrick Whaling
Participant			Kurt Buck			Kurt Buck
Participant			Chris Lovera			Chris Lovera
Participant				Jingping Xu		
Participant				OUC		
Participant				OUC		
Participant					AMT-Tech?	
Participant	NERC?					
Participant	NERC?					
Participant	NERC?					
tasks	STED	STED				
	BED	BED		BED		
	NERC 500	USGS 300	USGS 800	OUC 1500		
			1300 (Barry) recovery			1300 (Barry) Deploy
					AMT's satellite	

Western Flyer		
	<u>Oct 13 to Oct 16</u>	<u>Oct 27- Oct 28th</u>
	CKP	EVERYBODY on call
	RG	
	Mark Chaffey	
	Tom O'Reilly	
	Chris Lovera	
	Patrick Whaling	
	Kurt Buck	
	Jim Barry	
	Larry Bird	
	AMT tech	
	Dan Parsons	
	Krystle Anderson	
	Esther	
tasks	BIN	Completion of deployment
	1900 m (Jim Barry)	
	Main AMT/BED frame	check BIN status
	McLane profiler	check AMT status
		locate/talk to BEDS