

Labor Report for Project 901209 - Moored Camera System

Position = 210: ENG-Electrical Engineer

Funding	Entry By	Hours
Packard	Chaffey, Mark	416.0
Total		416.0

Position = 270: ENG-Electrical Tech

Funding	Entry By	Hours
Packard	Chaffey, Mark	80.0
Total		80.0

Position = 280: ENG-Mechanical Tech

Funding	Entry By	Hours
Packard	Chaffey, Mark	32.0
Total		32.0

Position = 290: ENG-Machinist

Funding	Entry By	Hours
Packard	Chaffey, Mark	120.0
Total		120.0

Position = 300: ENG-Mechanical Engineer

Funding	Entry By	Hours
Packard	Chaffey, Mark	208.0
Total		208.0

Position = 350: ENG-Software Engineer

Funding	Entry By	Hours
Packard	Chaffey, Mark	216.0
Total		216.0

Position = 470: ITD-Video Support

Funding	Entry By	Hours
Packard	Chaffey, Mark	34.0
Total		34.0

Grand Total: 1,106.0