

Labor Report for Project 901306 - LRAUV Verification Imager

Position = 210: ENG-Electrical Engineer

Funding	Entry By	Hours
Packard	Chaffey, Mark	300.0
Total		300.0

Position = 300: ENG-Mechanical Engineer

Funding	Entry By	Hours
Packard	Chaffey, Mark	20.0
Total		20.0

Position = 350: ENG-Software Engineer

Funding	Entry By	Hours
Packard	Chaffey, Mark	20.0
Total		20.0

Grand Total: 340.0