

4K CAMERA DEPLOYMENT SCHEDULE

S	M	T	W	T	F	S	
SEPTEMBER			1	2	3	4	
			Maintenance				RC
							RC.a
							RC.2
			Port stop 2 - Newport			Caress	WF
						ROV	WF.a
5	6	7	8	9	10	11	
			Maintenance			Mob	RC
							RC.a
							RC.2
Caress	Caress	Caress	Caress	Caress	Caress	Caress	WF
ROV	ROV	ROV	ROV	ROV	ROV	ROV	WF.a
12	13	14	15	16	17	18	
	Smith-12	Smith-12	Mob	Quest-12	Mob		RC
	ROV	ROV		ROV			RC.a
							RC.2
Caress	Caress						WF
ROV	1845						WF.a
19	20	21	22	23	24	25	
	MRS dep	Robison	Robison	Haddock	AMP-M		RC
		ROV i2MAP	ROV i2MAP	ROV	ROV		RC.a
							RC.2
							WF
							WF.a
26	27	28	29	30			
	Mob	AMP-B	AMP-B	Barry			RC
		ROV	ROV	ROV			RC.a
							RC.2
							WF
							WF.a

VENTANA

Dockside integration
First deployment option

Second deployment
option if integration
extends past one day

OCTOBER							
					1	2	
					Maint		RC
							RC.a
							RC.2
							WF
							WF.a
3	4	5	6	7	8	9	
	Mob	Chavez	Barry	AMP-B	Maint		RC
		CTD	ROV	ROV			RC.a
							RC.2
							WF
							WF.a
10	11	12	13	14	15	16	
	AMP-B	Barry	Contg	AMP-B	Mob		RC
	ROV	ROV		ROV			RC.a
							RC.2
Smith	Smith	Smith	Smith	Smith	Smith		WF
ROV	ROV	ROV	ROV	ROV	1000		WF.a
17	18	19	20	21	22	23	
	Robison	Robison	AMP-M	AMP-M	Mob		RC
	ROV i2MAP	ROV i2MAP	ROV	ROV			RC.a
							RC.2
							WF
							WF.a
4K camera installation and test period							
24	25	26	27	28	29	30	
	Katija	Katija	Robison	Rock	Maint		RC
	MiniROV	MiniROV	MiniROV	MiniROV			RC.a
							RC.2
							WF
							WF.a
	Haddock	Haddock	Haddock	Haddock	Haddock	Haddock	WF
	1000	ROV	ROV	ROV	ROV	1700	WF.a

RICKETTS

Dockside integration and
test all week

4K camera becomes
operational on Haddock
cruise.