

UPDATED 4K CAMERA DEPLOYMENT SCHEDULE

S	M	T	W	T	F	S
SEPTEMBER			1	2	3	4
			Maintenance			RC
						RC.a
			Port stop 2 - Newport			RC.2
						WF
						WF.a
5	6	7	8	9	10	11
			Maintenance		Mob	RC
						RC.a
						RC.2
Caress	Caress	Caress	Caress	Caress	Caress	Caress
ROV	ROV	ROV	ROV	ROV	ROV	ROV
12	13	14	15	16	17	18
	Smith-12	Smith-12	Mob	Quest-12	Mob	
	ROV	ROV		ROV		RC
						RC.a
						RC.2
Caress	Caress					
ROV	1845					
19	20	21	22	23	24	25
	MRS dep	Robison	Robison	Haddock	AMP-M	
		ROV i2MAP	ROV i2MAP	ROV	ROV	RC
						RC.a
						RC.2
						WF
						WF.a
26	27	28	29	30		
	Mob	AMP-B	AMP-B	Barry		RC
		ROV	ROV	ROV		RC.a
						RC.2
						WF
						WF.a

VENTANA

Dockside integration days

Start of 4K deployment
period

Remove camera from
Ventana

RICKETTS

Dockside integration and test all week

4K camera becomes operational on Haddock cruise.

OCTOBER							1	2	
							Maint		RC RC.a RC.2 WF WF.a
3	4	5	6	7	8	9			
	Mob	Chavez	Barry	AMP-B	Maint				RC RC.a RC.2
		CTD	ROV	ROV					WF
			Smith	Smith	Smith	Smith			WF WF.a
			1300	ROV	ROV	ROV			
10	11	12	13	14	15	16			RC RC.a RC.2
	AMP-B	Barry	Contg	AMP-B	Mob				WF
	ROV	ROV		ROV					WF.a
	Smith	Smith	Smith	Smith	Smith				RC RC.a RC.2
	ROV	ROV	ROV	ROV	1000				WF WF.a
17	18	19	20	21	22	23			
	Robison	Robison	AMP-M	AMP-M	Mob				RC RC.a RC.2
	ROV	i2MAP	ROV	i2MAP	ROV				WF WF.a
4K camera installation and test period									
24	25	26	27	28	29	30			
	Katija	Katija	Robison	Rock	Maint				RC RC.a RC.2
	MiniROV	MiniROV	MiniROV	MiniROV					WF WF.a
	Haddock	Haddock	Haddock	Haddock	Haddock	Haddock			RC RC.a RC.2
	1000	ROV	ROV	ROV	ROV	1700			WF WF.a