



Last Modified: 1-Jan-07
Project Manager : Alana Sherman

2007 AUV Gulper Project Report View

Report Date: 3-Jan-07

J-07 M-07 A-07 J-07 A-07 S-07 N-07 J-08

Sea trials of full 10-unit system

2/26/2007

1st sampling behavior tested

7/11/2007

2nd behavior tested


9/11/2007

Engineering publication

11/30/2007

0

Funding



Manpower

