



Last Modified: 26-Oct-06
Project Manager : Ed Peltzer

2007 900740 - High CO2 Int. Project Report View

Report Date: 16-May-07

Prepare for CO2 workshop

J-07

M-07

A-07

J-07

A-07

S-07

N-07

2/26/2007

We completed the first ICES workshop and some of that

material will be used again for IUGG in mid-summer.

The budget roll over came showing the plan is now below budget, but ICES was added so charges are still to be

included that are new for 2007. Not sure what happened on manpower, no hours are showing in the report (happened on FOCE too). We will contact accounting about fixing things.

Write paper for IUGG

4/2/2007

Presentation at IUGG

7/11/2007


High CO2 Proposal Internal

8/15/2007


Prep concepts for 2008

10/30/2007

Funding



Manpower



Questions: email kiwi@mbari.org