

701127 - MARS O&M III

Week 39

1. Mike Risi
 - a. Setup software on nuc to test MARS mini node NPC stack

Week 36

1. Mike Risi
 - a. Working on test software to verify the node power controller ADC boards

Week 35

1. Mike Risi
 - a. Working on test software to verify the node power controller ADC boards

Week 7

1. Rich Schramm
 - a. Discuss/research where MARS NPC sensor calibration settings are stored. MAY need about a day sometime in next few weeks to verify.

Week 6

1. Paul McGill
 - a. Continuing to work on NSF proposal

Week 5

1. Paul McGill
 - a. Working with Craig D. to estimate resources needed for NSF proposal to resurrect MARS extension cable to MOBB seismometer. Had long conference call with collaborators at UC Berkeley and Stanford.