

800139 - EyeRIs

Week 51

1. Jon Erickson
 - a. Finished the prints for the EyeRis Camera Case for LRAUV.

Week 50

1. Jon Erickson
 - a. Finished the prints for the EyeRis Camera Case for LRAUV.

Week 47

1. Jon Erickson
 - a. The Light Array is done. Waiting on cable splicing.
 - b. Finishing the Case prints for the LRAUV version Camera.

Week 46

1. Jon Erickson
 - a. Finishing the light array assembly for the ROV model.

Week 44

1. Jon Erickson
 - a. Still waiting on parts from the shop to finish the light array

Week 42

1. Jon Erickson
 - a. Waiting on parts.

Week 41

1. Jon Erickson
 - a. Doing assembly on the light array, as parts come out of the shop.